



MONTHLY REPORT FOR OCTOBER 2020

SITE NAME: 1840 Park Avenue

SITE ADDRESS: 1840 Park Avenue, New York NY

BCP NUMBER: C231140

REPORTING PERIOD: October 2020

REMEDIAL ACTIONS DURING THE REPORTING PERIOD

No field activities were conducted during the month of October 2020. The revised Remedial Investigation Report (RIR) was approved by NYSDEC on October 21, 2020. Additional comments to the revised Remedial Action Work Plan (RAWP) were provided by NYSDOH on October 14, 2020. The RAWP was revised to address these comments and resubmitted to the Department for review/approval on October 19, 2020. The NYSDEC also provided some additional comments to the RAWP on October 2020 (from the senior PM).

ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD

The RAWP will be revised to address comments received from the NYSDEC Senior PM on October 22, 2020 and resubmitted. NYSDOH review of the prior version of the RAWP (October 19, 2020) is pending. Conduct waste classification sampling and obtain disposal facility approvals for soil/fill material to be excavated as part of site remediation and redevelopment activities. Conduct a pre-construction meeting with NYSDEC and distribute the remediation start fact sheet pending approval of the revised RAWP.

SAMPLING RESULTS, TESTS AND OTHER DATA

N/A

ESTIMATED PERCENTAGE OF PROJECT COMPLETION

35%

UNRESOLVED DELAYS ENCOUNTERED

N/A

EFFORTS MADE TO MITIGATE DELAYS

N/A

CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD

None

ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD

Distribute the remediation start notification fact sheet pending approval of the fact sheet and RAWP by the Department.

