



## MONTHLY REPORT FOR NOVEMBER 2020

**SITE NAME:** 1840 Park Avenue

**SITE ADDRESS:** 1840 Park Avenue, New York NY

**BCP NUMBER:** C231140

**REPORTING PERIOD:** November 2020

### REMEDIAL ACTIONS DURING THE REPORTING PERIOD

No field activities were conducted during the month of November 2020. Additional comments to the revised Remedial Action Work Plan (RAWP) were provided by NYSDEC (senior PM) NYSDEC also provided some additional comments to the RAWP on October 22, 2020). The RAWP was revised to address these comments and resubmitted to the Department for review/approval. NYSDEC issued a conditional acceptance of the RAWP on November 27, 2020. The RAWP is being finalized by the PE and will be submitted to NYSDEC in early December.

### ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD

Conduct waste classification sampling and obtain disposal facility approvals for soil/fill material to be excavated as part of site remediation and redevelopment activities. Conduct a pre-construction meeting with NYSDEC and distribute the remediation start fact sheet pending approval of the revised RAWP.

### SAMPLING RESULTS, TESTS AND OTHER DATA

N/A

### ESTIMATED PERCENTAGE OF PROJECT COMPLETION

35%

### UNRESOLVED DELAYS ENCOUNTERED

N/A

### EFFORTS MADE TO MITIGATE DELAYS

N/A

### CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD

None

### ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD

Distribute the remediation start notification fact sheet pending approval of the fact sheet and RAWP by the Department.

