



MONTHLY REPORT FOR FEBRUARY 2022

SITE NAME: 1840 Park Avenue

SITE ADDRESS: 1840 Park Avenue, New York NY

BCP NUMBER: C231140

REPORTING PERIOD: February 2022

DATE: 3/10/22

REMEDIAL ACTIONS DURING THE REPORTING PERIOD

The letter dated January 31, 2022, sent over to the DEC for changes to the RAWP was approved on February 2, 2022. Excavation and disposal of soil from the 0-5' interval within all zones across the Site. Material was disposed of at Clean Earth of Carteret. Installation of caisson pile was performed throughout the Site. A gravel request form was submitted to DEC on February 4, 2022, for the import of 30 CY of 3-5 inch virgin mined bluestone from Bound Book Quarry by Stovola for the construction of a stabilized construction ramp. This material was approved by DEC on February 7, 2022 and imported on February 9, 2022. An additional Waste characterization sample was collected on February 7, 2022 to characterize deeper soils from the caisson piles. One endpoint sample EP13 was collected on February 9, 2022 at a depth between 9 and 10 feet.

ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD

Continued excavation of the 5-10 & 10-15' intervals, drilling of caisson piles and endpoint is expected next month.

SAMPLING RESULTS, TESTS AND OTHER DATA

N/A

ESTIMATED PERCENTAGE OF PROJECT COMPLETION

45%

UNRESOLVED DELAYS ENCOUNTERED

N/A

EFFORTS MADE TO MITIGATE DELAYS

N/A.

CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD

None

ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD

None