

**Monthly Progress Report
HIP Rochdale Cleaners
BCP Site #C241166
December 2020**

Activities Completed during the Reporting Period

None.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

RA Implementation, indoor and outdoor air sampling and pre-remedy groundwater sampling will be performed pending approval from Rochdale Village.

Tenen is working with the project team to provide an updated, comprehensive schedule, which will be provided within 30 days.