

**Monthly Progress Report  
HIP Rochdale Cleaners  
BCP Site #C241166  
February 2021**

**Activities Completed during the Reporting Period**

None.

**Modifications to Work Plan and/or Schedule**

None.

**Issues Encountered**

None.

**Data Collected/Received during the Reporting Period**

None.

**Activities Undertaken in Support of Citizen Participation Plan**

None.

**Activities Planned for Next Reporting Period:**

RA Implementation, indoor and outdoor air sampling and pre-remedy groundwater sampling will be performed pending approval from Rochdale Village.

Tenen is working with the project team to provide an updated, comprehensive schedule, which will be provided within 30 days.