

**Monthly Progress Report No. 99**  
ABC Block 26  
5-25 46<sup>th</sup> Avenue  
Long Island City, New York  
Brownfield Cleanup Program Site #: C241174  
Reporting Period: January 2026

**1. Introduction**

In accordance with Article XI – Progress Reports of the 03 February 2016 Brownfield Cleanup Agreement (BCA) for the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) prepared this monthly progress report on behalf of PLAX B26, LLC (Participant) to summarize the work performed at 5-25 46th Avenue, Long Island City, New York (the site) during January 2026.

The site (Block 26, Lots 17 and 21) is in the Long Island City neighborhood of Queens, New York and encompasses an area of about 92,940 square-feet ( $\pm$ 2.13-acre) lot. The site is located on the city block bordered by Anable Basin to the north, Vernon Boulevard on the east, 46<sup>th</sup> Avenue to the south, and 5<sup>th</sup> Street to the west. The site is currently occupied by 1-story manufacturing-zoned building and a parking lot. Elevations at the site range from elevation (el.) 9 North American Vertical Datum of 1988 (NAVD88) in the southeast part of the site near 46<sup>th</sup> Avenue to about el. 5.5 in the northwest part of the site near Anable Basin.

**2. Remedial Actions Relative to the Site Completed during this Reporting Period**

Langan, on behalf of the Participant submitted a Pilot Study II Results Memo to NYSDEC and NYSDOH on January 8, 2026 that summarizes the results of Pilot Study II completed at the ABC Block 26 site. The results of Pilot Study II at the ABC Block 26 BCP site will inform the scope of a forthcoming Interim Remedial Measures Work Plan (IRMWP) to be submitted for the ABC Block 26 BCP site.

**3. Actions Relative to the Site Anticipated for the Next Reporting Period**

Langan and the Participant will await comments from the NYSDEC and NYSDOH on the Pilot Study II Results Memo.

**4. Approved Activity Modifications (changes of work scope and/or schedule)**

None.

**5. Results of Sampling, Testing and Other Relevant Data**

Results of Pilot Study II are included in the Pilot Study II Results Memo.

**6. Deliverables Submitted during this Reporting Period**

A Pilot Study II Results Memo was submitted to the NYSDEC and NYSDOH on January 8, 2026.

**7. Information Regarding Percentage of Completion**

Site remediation is about 20 percent complete.

ABC Block 26  
5-25 46th Avenue, Long Island City, NY  
BCP Site No. C241174  
Monthly Progress Report No. 99

**8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts**

None.

**9. Community Participation (CP) Plan Activities during this Reporting Period**

None.

**10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period:**

None.

**11. Miscellaneous Information**

None.