

Monthly Progress Report No. 1
BL27 SCA Parcel
5-46 46th Avenue
Long Island City, New York
Brownfield Cleanup Program Site #: C241175B
Reporting Period: June 2026

1. Introduction

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) prepared this monthly progress report (MPR) on behalf of PLAX B27, LLC (Participant) to summarize the work performed at the proposed new BCP site (BL27 SCA Parcel) located at 5-46 46th Avenue, Long Island City, New York (the site) during June 2026.

The proposed site (Block 27, parts of Lot 5 and 37) is in the Long Island City neighborhood of Queens, New York and encompasses an area of about 30,000 square-feet (± 0.68871 -acre) lot. The proposed BCP site is bounded by 46th Avenue to the north, a 7-story residential building with a ground floor pre-school (Lot 46), one 2-story residential building (Lot 3), and a vacant lot and a 2-story residential building (Block 27, Lots 2 and 4 [BCP Site No C241175]) to the east; 46th Road to the south; and 3-story warehouse building (Block 27, p/o Lots 5 and 37 [BCP Site No C241175]) to the west. Elevations at the site range from elevation (el.) 11 North American Vertical Datum of 1988 (NAVD88) in the southeastern part of the site near 46th Road to about el. 9 feet in the northwestern part of the site at 46th Avenue.

Langan submitted an Application to Amend the Brownfield Cleanup Agreement (BCA) (BCA Amendment) for the ABC Block 27 Site (Site # C241175B) to facilitate the construction of a new school. The BCA Amendment Application was submitted to the New York State Department of Environmental Conservation (NYSDEC) and the New York State Department of Health (NYSDOH) on February 9, 2026. The proposed amendment would remove the proposed school site from the existing ABC Block 27 site and create a new BCP site, "BL27 SCA Parcel" (Site No. C241175B), for the school site. Langan received a Letter of Completeness for the BCA Amendment Application for the BL27 SCA Parcel on April 28, 2026. The 30-day public comment period on the BCA Amendment Application for the BL27 SCA Parcel began on May 6, 2026 and concluded on June 5, 2026.

2. Remedial Actions Relative to the Site Completed during this Reporting Period

Langan previously identified and reported the presence of non-aqueous phase liquid (NAPL) in monitoring well C241175_MW15S during Remedial Design Investigation (RDI) No. 1 in early February 2026. The NYSDEC requested a work plan to delineate the NAPL found in C241175_MW15S on February 13, 2026, during a project meeting. The RDI No. 2 Work Plan, outlining the delineation scope and methods, was submitted to the NYSDEC on March 20, 2026 and approved on April 4, 2026. Langan conducted RDI No. 2 according to the approved RDI No. 2 Work Plan. The results of RDI No. 2 will be used to inform the Remedial Action Work Plan (RAWP).

Langan, on behalf of the Participant, continued preparing the draft RDI report and draft RAWP.

3. Actions Relative to the Site Anticipated for the Next Reporting Period

Langan, on behalf of the Participant, submitted the RDI report to the NYSDEC and NYSDOH on July 7, 2026.

Langan will continue preparing the draft RAWP.

4. Approved Activity Modifications (changes of work scope and/or schedule)

None.

5. Results of Sampling, Testing and Other Relevant Data

The results of both RDI Nos. 1 and 2 are included in the RDI report submitted to the NYSDEC and NYSDOH on July 7, 2026.

6. Deliverables Submitted during this Reporting Period

None.

7. Information Regarding Percentage of Completion

Site remediation is about 25 percent complete.

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None.

9. Community Participation (CP) Plan Activities during this Reporting Period

The 30-day public comment period on the BCA Amendment Application concluded on June 5, 2026.

10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period:

None.

11. Miscellaneous Information

None.