



July 9, 2019

NYSDEC
Division of Environmental Remediation
47-40-21st Street
Long Island City, NY 11101

Attn: Christopher Allan
Environmental Engineer

Re: **Monthly Progress Report – June 2019**
Far Rockaway Development—Phase 1
BCP #C241224

Dear Mr. Allan:

CA RICH Consultants, Inc. is pleased to provide you with the following Monthly Progress Report (MPR) for the above-referenced Site. This MPR covers the time period from June 1, 2019 to June 30, 2019.

Site preparations, NYSDEC kickoff meeting, GC kickoff meetings, and soil disposal facility meetings were held in early June prior to intrusive site activities.

The following activities occurred in June 2019:

1. Site Activities
 - Removal of asphalt and concrete debris began on June 18, 2019 and continued throughout the month. This material was sent to P. Park for disposal.
 - Soil removal began on June 24, 2019 and continued throughout the month. All soils were sent to Bethlehem, Pennsylvania. A total of 316 truckloads of soil were removed.
2. Reporting Activities
 - Daily reports have been submitted in accordance with the RAWP.
3. Sampling Activities
 - Soil endpoint samples were collected from EP-1 (7') and EP-2 (7') on June 25, 2019 and analyzed for VOCs, SVOCs, Pesticides, PCBs, and Metals. See attached map for sample locations.
4. Notable deviations
 - No notable deviations were performed in June.
5. Other activities
 - It should be noted the site was on July 4th and July 5th, therefore no daily reports were completed for those days.


The following work is planned for the Site/Project in July 2019:

- Continue with soil removal.
- Continue collecting endpoint soil samples.
- Begin collecting soil samples for reuse/soil exportation.
- Begin support of excavation.

If there are any questions, please do not hesitate to call our office.

Respectfully,

CA RICH CONSULTANTS, INC.


Jason T. Cooper, PG
Senior Project Manager

cc: Eamonn O'Neil, NYSDOH (email only)
Madeline Gwyn Warner, Esq., NYSDEC (email only)
Matthew Kelly, Phipps Houses (email only)
Richard Izzo, CA Rich Consultants, Inc. (email only)
Karen Tyll, Tyll Engineering and Consulting PC, (email only)
Repository

