



## **Daily Report for June 18, 2019**

**Far Rockaway Project  
20-02 Mott Avenue  
Far Rockaway, NY  
BCP #C241224**

### **1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.**

Today, concrete and debris stockpiling and SOE (support of excavation) sloping was performed in grids A1, A2, and A3.

### **2. Locations of work and quantities of material imported and exported from the Site.**

No material was imported or exported from the Site today.

### **3. A summary of any and all complaints with relevant details (names, phone numbers).**

No complaints.

### **4. A summary of CAMP findings (air and dust readings).**

No elevated PID or dust readings were identified.

### **5. An explanation of notable Site conditions.**

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

### **6. Planned Activities**

Stockpiling and breaking up concrete and debris in grids A1, A2, A3, and A4. Support of excavation sloping will be performed.

## Photo Log

Photo 1 –  
View of  
stockpiling  
concrete and  
debris in grid  
A1.



Photo 2 –  
View of  
stockpiling  
concrete and  
debris in grid  
A1.



Photo 3 –  
Stockpiling  
concrete and  
debris.





## **Daily Report for June 19, 2019**

**Far Rockaway Project  
20-02 Mott Avenue  
Far Rockaway, NY  
BCP #C241224**

### **1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.**

- Concrete and debris stockpiling and SOE (support of excavation) sloping was performed in grid A4
- Breaking up concrete and debris in grids A2 and B2.
- Trucking pad installation in grid D7.
- Removed asphalt in grids B1, B2, B3, and B4.

### **2. Locations of work and quantities of material imported and exported from the Site.**

No material was exported from the Site today.

2 loads of 1 ½ inch blue stone from Modern Industries in Iselin, New Jersey today.

### **3. A summary of any and all complaints with relevant details (names, phone numbers).**

No complaints.

### **4. A summary of CAMP findings (air and dust readings).**

No elevated PID or dust readings were identified.

### **5. An explanation of notable Site conditions.**

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

### **6. Planned Activities**

Stockpiling and breaking up concrete and debris in grids A1, A2, A3, A4, B1, B2, B3, and B4.



## Photo Log

Photo 1 –  
View of  
breaking up  
concrete and  
debris in grid  
B2.



Photo 2 –  
View of truck  
pad  
installation.



Photo 3 –  
View of  
trucking pad  
installation.





## **Daily Report for June 20, 2019**

**Far Rockaway Project  
20-02 Mott Avenue  
Far Rockaway, NY  
BCP #C241224**

### **1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.**

- Removed asphalt in grids D2, D3, D4, E2, E3, and E4.
- Breaking up concrete and debris in grids E2, E3, E4.

### **2. Locations of work and quantities of material imported and exported from the Site.**

No material was imported to or exported from the Site today.

### **3. A summary of any and all complaints with relevant details (names, phone numbers).**

No complaints.

### **4. A summary of CAMP findings (air and dust readings).**

No elevated PID or dust readings were identified.

### **5. An explanation of notable Site conditions.**

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

### **6. Planned Activities**

Exporting asphalt and concrete and debris offsite..

## Photo Log

Photo 1 –  
View of  
asphalt  
removal in  
grids D2 and  
E2.



Photo 2 –  
View of  
asphalt  
removal in  
D2, D3, D4,  
E2, E3, and  
E4.





Photo 3 –  
View of  
breaking  
concrete in  
E2.





## **Daily Report for June 21, 2019**

**Far Rockaway Project  
20-02 Mott Avenue  
Far Rockaway, NY  
BCP #C241224**

### **1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.**

- Stockpiled soil in grids E2 and E3.
- Stockpiled concrete and debris in B1 and B2.

### **2. Locations of work and quantities of material imported and exported from the Site.**

- No material was imported to the Site today.
- 30 loads of concrete and debris/asphalt were exported from the Site today to PPark.

### **3. A summary of any and all complaints with relevant details (names, phone numbers).**

No complaints.

### **4. A summary of CAMP findings (air and dust readings).**

No elevated PID or dust readings were identified.

### **5. An explanation of notable Site conditions.**

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

### **6. Planned Activities**

Exporting asphalt and concrete and debris offsite.  
Exporting soil offsite to Clean Earth of Bethlehem.

## Photo Log

Photo 1 –  
View of  
asphalt  
removal in  
grids D2 and  
E2.



Photo 2 –  
View of  
exposing  
sidewall in  
grid E2.



Photo 3 –  
View of truck  
wash







## **Daily Report for June 25, 2019**

**Far Rockaway Project  
20-02 Mott Avenue  
Far Rockaway, NY  
BCP #C241224**

### **1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.**

- Stockpiled soil in grids E3 and E4.
- Stockpiled concrete and debris in B1 and B2.
- Collected Endpoint samples EP-1 and EP-2 at 7 feet below grade. Samples will be sent off to American Analytical and analyzed for VOCs, SVOCs, PCBs, Pesticides, and Metals.

### **2. Locations of work and quantities of material imported and exported from the Site.**

- No material was imported to the Site today.
- 71 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA. 11 loads of soil from grid E2 (0-7), 33 loads of soil from grid E3 (0-7), and 27 loads of soil from grid E4 (0-7).

### **3. A summary of any and all complaints with relevant details (names, phone numbers).**

No complaints.

### **4. A summary of CAMP findings (air and dust readings).**

No elevated PID or dust readings were identified.

### **5. An explanation of notable Site conditions.**

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

### **6. Planned Activities**

Exporting asphalt and concrete and debris offsite.  
Exporting soil offsite to Clean Earth of Bethlehem.

## Photo Log

Photo 1 –  
View of site  
looking south



Photo 2 –  
View of truck  
wash and  
gravel pad.



Photo 3 –  
View of  
excavated  
area in E4  
looking north.





## **Daily Report for June 26, 2019**

**Far Rockaway Project  
20-02 Mott Avenue  
Far Rockaway, NY  
BCP #C241224**

### **1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.**

- Stockpiled soil in grids D3 and D4.
- Stockpiled concrete and debris in B1 and B2.
- Broke up concrete in B2

### **2. Locations of work and quantities of material imported and exported from the Site.**

- No material was imported to the Site today.
- 72 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA. 30 loads of soil from grid D3 (0-7), 22 loads of soil from grid E3 (0-7), and 20 loads of soil from grid E4 (0-7).
- 8 loads of concrete and debris/asphalt were exported from the Site today to Prospect Park in Prospect Park, NJ.

### **3. A summary of any and all complaints with relevant details (names, phone numbers).**

No complaints.

### **4. A summary of CAMP findings (air and dust readings).**

No elevated PID or dust readings were identified.

### **5. An explanation of notable Site conditions.**

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

### **6. Planned Activities**

Exporting soil offsite to Clean Earth of Bethlehem.



## Photo Log

Photo 1 –  
View of  
loading out of  
soil in grid E4.



Photo 2 –  
View of  
chopping  
concrete in  
B2.



Photo 3 –  
View of  
downwind  
CAMP  
station.





## **Daily Report for June 27, 2019**

**Far Rockaway Project  
20-02 Mott Avenue  
Far Rockaway, NY  
BCP #C241224**

### **1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.**

- Stockpiled soil in grids D3 and D4.
- Stockpiled concrete and debris in B1 and B2.
- Broke up concrete in B2

### **2. Locations of work and quantities of material imported and exported from the Site.**

- No material was imported to the Site today.
- 56 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA. 20 loads of soil from grid D6 (0-7), 20 loads of soil from grid E6 (0-7), and 16 loads of soil from grid F6 (0-7).

### **3. A summary of any and all complaints with relevant details (names, phone numbers).**

No complaints.

### **4. A summary of CAMP findings (air and dust readings).**

No elevated PID or dust readings were identified.

### **5. An explanation of notable Site conditions.**

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

### **6. Planned Activities**

Exporting soil offsite to Clean Earth of Bethlehem.  
Exporting concrete and debris and asphalt to Prospect Park.

## Photo Log

Photo 1 –  
View of  
loading out of  
soil in grid E4.



Photo 2 –  
View of  
chopping  
concrete in  
B2.





Photo 3 –  
View of grids  
E3 and E4  
looking North.

