



Daily Report for July 1, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

- Stockpiled concrete and debris in A1 and A2.
- Broke up concrete in A1 and A2
- Ripped up asphalt in C2 and C3.

2. Locations of work and quantities of material imported and exported from the Site.

- No material was imported to the Site today.
- 61 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA. 61 loads of soil from grid C3, C4, D3, and D4 all from 0-7 feet below grade.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein and Jason Cooper of CA RICH. No conditions of note were observed.

6. Planned Activities

Exporting soil offsite to Clean Earth of Bethlehem.
Exporting concrete and debris and asphalt to Prospect Park.

Photo Log

Photo 1 –
View of
southeastern
excavation
portion of the
site.



Photo 2 –
View of
southeastern
excavation
portion of the
Site.



Photo 3 –
View of
Southeast
excavation
portion of the
Site.





Daily Report for July 2, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

-Separated concrete and debris in B2 and B3.

2. Locations of work and quantities of material imported and exported from the Site.

-No material was imported to the Site today.

-51 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA. 18 loads of soil from grid B3 (0-7), 24 loads of soil from grid C4 (0-7), and 9 loads of soil from grid D2 (0-7).

-40 loads of asphalt exported from the Site today to Prospect Park in Prospect Park, NJ.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of 18AMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

Exporting soil offsite to Clean Earth of Bethlehem.

Exporting concrete and debris and asphalt to Prospect Park.

Photo Log

Photo 1 –
View of
loading out of
soil in D4.



Photo 2 –
View of
loading out of
asphalt in B1.



Photo 3 –
View of D2
and D3
looking north.





Daily Report for July 3, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

-Separated concrete and debris in B2 and B3.
-Nine samples collected for soil re-use in grids C2, C3, C4, D2, D3, D4, E3, and E4.

2. Locations of work and quantities of material imported and exported from the Site.

-No material was imported to the Site today.
-92 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA. 28 loads of soil from grid B3 (0-7) and 64 loads of soil from grid B4 (0-7).
-40 loads of asphalt exported from the Site today to Prospect Park in Prospect Park, NJ.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of 18AMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

Site closed 7/5/19.

Photo Log

Photo 1 –
View of
loading out of
soil in B3.



Photo 2 –
View of D2 an
E2 looking
east.



Photo 3 –
View of D2
and D3
looking north.





Daily Report for July 9, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.

-Separated concrete and debris in B2 and B3.
-Collected Endpoint samples EP-7, EP-8, and EP-9 at 7 feet below grade. Samples were sent off to American Analytical and analyzed for VOCs, SVOCs, PCBs, Pesticides, and Metals.

2. Locations of work and quantities of material imported and exported from the Site.

-No material was imported to the Site today.
-97 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA. 2 loads of soil from grid B2 (0-7), 45 loads of soil from grid B3 (0-7), and 50 loads of soil from grid B4 (0-7).
-40 loads of concrete and debris exported from the Site today to Prospect Park in Prospect Park, NJ.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of 18AMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

Exporting soil offsite to Clean Earth of Bethlehem.

Photo Log

Photo 1 –
View of
loading out of
concrete and
debris in E5.



Photo 2 –
View of
separating
concrete in
B2 and B3.



Photo 3 –
View of C2
and C3
looking north.





Daily Report for July 10, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

-Separated concrete and debris in B2 and B3 and E4
-Collected Endpoint samples EP-10, EP-11, and EP-13 from 7 feet below grade. Samples were sent off to American Analytical and analyzed for VOCs, SVOCs, PCBs, Pesticides, and Metals.

2. Locations of work and quantities of material imported and exported from the Site.

-No material was imported to the Site today.
-62 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA from grid B3 (0-7'), and B4 (0-7').
-22 loads of concrete and debris exported from the Site today to Prospect Park in Prospect Park, NJ.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by Thomas Brown and Jason Cooper of CA RICH. No conditions of note were observed.

6. Planned Activities

Exporting soil offsite to Clean Earth of Bethlehem.
Continue with endpoint sampling, where necessary.
Collect soil samples for potential reuse/export from the site.

Photo Log

Photo 1 –
View looking
at excavation
area near
grids E and F
2 and 3.
View is
looking
towards
south.



Photo 2-
View of
excavation
near grids D2
and D3.



Photo 3-
View of
southwest
portion of the
Site.



Photo 4-
View of
western
portion of the
site near
Grids A and B
3 and 4.



Photo 5-
View of
western
portion of the
Site near
grids A and B
4 and 5.



Photo 6-
View looking
northwest
from Grid
location B5.
View is
looking off-
site to the
north.



Photo 7-
View looking
north from
Grid area C5.
View is
looking off-
site to the
north.




Photo 8-
View from
Grid area C4.
View is off-
site to the
northeast.



Photo 9-
View of the
excavation
near Grids D,
E, and F 4.





CA RICH CONSULTANTS, INC.	
Environmental Specialists Since 1982 17 Dupont Street, Plainview, New York 11803	
TITLE:	DATE:
Excavation Endpoint Map	4/15/2019
FIGURE:	SCALE:
9	As Shown
DRAWING NO:	DRAWN BY:
2019-4	T.R.B.
	APPR BY:
	J.T.C.



Daily Report for July 11, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

- Separated concrete and debris in B2 and B3.
- Six samples collected for soil re-use in grids B2, B3, and B4.
- Two soil samples collected in the Dry Cleaners footprint.

2. Locations of work and quantities of material imported and exported from the Site.

- No material was imported to the Site today.
- 17 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA from grid B2 (0-7).
- 12 loads of concrete and debris exported from the Site today to Prospect Park in Prospect Park, NJ.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of 18AMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

Exporting concrete and debris to Prospect Park..

Photo Log

Photo 1 –
View of B2,
B3 and B4
looking
northwest.



Photo 2 –
View of
stockpiling
asphalt and
concrete in
B2.



Photo 3 –
View of D2
and D3
looking north.





Daily Report for July 15, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.

-Stockpiled soil from D2(7-15), D3(7-15), D4(7-15), E3(7-15) and E4(7-15), in grids D7 and E7.
-Drove piles in A2, A3, and D1.

2. Locations of work and quantities of material imported and exported from the Site.

-No material was imported to the Site today.
-10 loads of concrete and debris exported from the Site today to Prospect Park in Prospect Park, NJ.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

Stockpiling soil from D2(7-15), D3(7-15), D4(7-15), E3(7-15) and E4(7-15), in grids D7 and E7.

Photo Log

Photo 1 –
View of
driving piles
in A3.



Photo 2 –
View of
stockpiling
soil from
Building B in
D7.



Photo 3 –
View of D2
and D3
looking north.





Daily Report for July 16, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.

-Stockpiled soil from D2(7-15), D3(7-15), D4(7-15), E3(7-15) and E4(7-15) in grids D7 and E7.

2. Locations of work and quantities of material imported and exported from the Site.

-No material was imported to or exported from the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

Stockpiling soil from D2(7-15), D3(7-15), D4(7-15), E3(7-15) and E4(7-15), in grids D7 and E7.

Photo Log

Photo 1 –
View of
loading truck
to transfer soil
onsite.



Photo 2 –
View of
stockpiling
soil from
Building B in
D7.



Photo 3 –
View of A2
and B2
looking west.





Daily Report for July 17, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

-Stockpiled soil from D3(7-15), D4(7-15), E3(7-15), E4(7-15), F3(7-15), and F4(7-15) in grids D7 and E7.

2. Locations of work and quantities of material imported and exported from the Site.

-No material was imported to or exported from the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

Stockpiling soil from D2(7-15), D3(7-15), D4(7-15), E3(7-15) and E4(7-15), in grids D7 and E7.

Photo Log

Photo 1 –
View of
loading truck
to transfer soil
onsite.



Photo 2 –
View of
stockpiling
soil from
Building B in
D7.



Photo 3 –
View of A2
and B2
looking west.





Daily Report for July 18, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

- Stockpiled soil from D3(7-15), D4(7-15), E3(7-15), E4(7-15), F3(7-15), and F4(7-15) in grids D7 and E7.
- Collected Re-use samples 7 through 14 in Building C.
- Collected Endpoint samples EP-12, EP-14 through EP-22 in Building C at 15 feet below grade.
- Collected Endpoint samples EP-1 through EP-10 and EP-13 in Building B at 15 feet below grade.

2. Locations of work and quantities of material imported and exported from the Site.

- No material was imported to or exported from the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed. Jason Cooper was on-site to assist in collecting endpoint samples.

6. Planned Activities

Stockpiling soil from D2(7-15), D3(7-15), D4(7-15), E3(7-15) and E4(7-15), in grids D7 and E7.

Photo Log

Photo 1 –
View of
loading truck
to transfer soil
onsite.



Photo 2 –
View of
stockpiling soil
from
Building B in
D7.



Photo 3 –
View of D2
and E2
looking east.





Daily Report for July 19, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.

- Stockpiled soil from D3(7-15), D4(7-15), E3(7-15), E4(7-15), F3(7-15), and F4(7-15) in grids D7 and E7.
- Collected Endpoint samples EP-23 through EP-34 in Building C at 15 feet below grade, and EP-35 through EP-37 in Building B at 15 feet below grade.

2. Locations of work and quantities of material imported and exported from the Site.

- No material was imported to or exported from the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

Stockpiling soil from D2(7-15), D3(7-15), D4(7-15), E3(7-15) and E4(7-15), in grids D7 and E7.

Photo Log

Photo 1 –
View of
loading truck
to transfer soil
onsite.



Photo 2 –
View of
stockpiling
soil from
Building B in
D7.



Photo 3 –
View of D2
and D3
looking north.





Daily Report for July 22, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

- Stockpiled soil from D3(7-15), D4(7-15), E3(7-15), E4(7-15), F3(7-15), and F4(7-15) in grids D7 and E7.
- Collected Endpoint samples EP-38 through EP-44 in Building B at 15 feet below grade.
- Collected Re-use sample 10 in Building B.

2. Locations of work and quantities of material imported and exported from the Site.

- No material was imported to or exported from the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

- Begin driving piles along Mott Avenue.

Photo Log

Photo 1 –
View of
loading truck
to transfer soil
onsite.



Photo 2 –
View of
stockpiling
soil from
Building B in
D7.



Photo 3 –
View of D2
and D3
looking north.





Daily Report for July 23, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.

-Pile driving in D1 and E1.

2. Locations of work and quantities of material imported and exported from the Site.

-No material was imported to or exported from the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

-Continue driving piles along Mott Avenue.
-Export soil offsite to Bethlehem Facility.

Photo Log

Photo 1 –
View of pile
driving in E1.



Photo 2 –
View of
stockpiled soil
from Building
B in D7 and
E7.



Photo 3 –
View of D2
and D3
looking
southeast.





Daily Report for July 24, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

-Pile driving in D1 and E1.

2. Locations of work and quantities of material imported and exported from the Site.

-20 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA from grid E2/E3 (7-15).

-No material was imported to the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

-Continue driving piles along Mott Avenue.

Photo Log

Photo 1 –
View of pile
driving in D1.



Photo 2 –
View of
loading out
trucks in A4.



Photo 3 –
View of
moving soil in
B4.





Daily Report for July 25, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

- Pile driving in A1, A2, and D1.
- Excavated elevator pits in E2, F2, and D4.

2. Locations of work and quantities of material imported and exported from the Site.

- 2 loads of concrete and debris were exported from the Site today to Faztec Industries in Staten Island, NY.
- No material was imported to the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

- Continue driving piles.

Photo Log

Photo 1 –
View of pile
driving in A2.



Photo 2 –
View of driven
piles in D1
and E1.



Photo 3 –
View of
elevator pit
excavation in
E2.





Daily Report for July 26, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alpha-numeric map for Site activities.

- Pile driving in A1 and A2.
- Collected VOC samples for re-use of Building B soil.

2. Locations of work and quantities of material imported and exported from the Site.

- 10 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA from grid D2/E2 (7-15).
- No material was imported to the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

- Continue exportation of soil offsite.

Photo Log

Photo 1 –
View of pile
driving in A1.



Photo 2 –
View of soil
being loaded
out in B4.



Photo 3 –
View of B2
and B3
looking south.





Daily Report for July 29, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

-Formwork in D2 and E2 for footings.
-Broke up concrete in A4.

2. Locations of work and quantities of material imported and exported from the Site.

-9 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA from grid C3 (7-15).
-10 loads of asphalt were exported from the Site today to Rason Asphalt in Inwood, NY.
-No material was imported to the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

-Continue exportation of soil offsite.

Photo Log

Photo 1 –
View of
breaking up
concrete in
A4.



Photo 2 –
View of soil
being loaded
out in B1.



Photo 3 –
View of
formwork in
D2 and E2





Daily Report for July 30, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

- Formwork in D2 and E2 for footings.
- Collected Endpoint sample EP-45(15') at 15 feet below grade.

2. Locations of work and quantities of material imported and exported from the Site.

- 32 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA from grid B1 (0-7).
- 10 loads of concrete were exported from the Site today to Russo in Queens, NY.
- No material was imported to the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

- Continue exportation of soil offsite.

Photo Log

Photo 1 –
View of
asphalt being
loaded out in
C1.



Photo 2 –
View of soil
being loaded
out in B1.



Photo 3 –
View of D2 ad
D3.





Daily Report for July 31, 2019

**Far Rockaway Project
20-02 Mott Avenue
Far Rockaway, NY
BCP #C241224**

1. An update of progress made during the reporting day including references to alphanumeric map for Site activities.

-Separated concrete in grids A3 and A4.

2. Locations of work and quantities of material imported and exported from the Site.

-30 loads of non-hazardous soil were exported from the Site today to Clean Earth of Bethlehem in Bethlehem, PA from grid B1 (0-7) and C1 (0-7).

-9 loads of concrete were exported from the Site today to Russo in Queens, NY.

-3 loads of asphalt were exported from the Site today to Rason Asphalt in Inwood, NY.

-No material was imported to the Site today.

3. A summary of any and all complaints with relevant details (names, phone numbers).

No complaints.

4. A summary of CAMP findings (air and dust readings).

No elevated PID or dust readings were identified.

5. An explanation of notable Site conditions.

Today's work was overseen by David Klein of CA RICH. No conditions of note were observed.

6. Planned Activities

-Continue exportation of soil offsite.

-Continue exportation of asphalt and concrete offsite.

Photo Log

Photo 1 –
View of
concrete
being loaded
out in B4.



Photo 2 –
View of soil
being loaded
out in B1.



Photo 3 –
View of
separating
concrete in
A3.

