

## **PROGRESS REPORT #3**

**HPS Parcel F**  
**Center Blvd. between 56<sup>th</sup> Avenue and 57<sup>th</sup> Avenue, Long Island City, New York**  
**Brownfield Cleanup Program #C241225**  
**Reporting Period: October 2019**

### **Introduction**

In accordance with the Brownfield Cleanup Agreement (Index #C241225), dated December 3, 2018, this Progress Report was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the Brownfield Cleanup Program (BCP) activities at the HPS Parcel F, located at Center Blvd. between 56th Avenue and 57th Avenue, Long Island City, New York (Site) for the month of October 2019. GO HPS LLC is the BCP Volunteer.

### **I. BCP Activities Completed during the Reporting Period**

The RAWP public comment period ended on October 12, 2019 and the final certified RIR/RAWP was submitted to NYSDEC.

### **II. BCP Activities Planned for the Next Reporting Period (November 2019)**

The final certified RIR/RAWP will be approved and the Decision Document will be issued by the NYSDEC.

### **III. Schedule and Changes to Scope of Work or Schedule**

No changes to the scope of work or schedule occurred during the reporting period.

### **IV. Sampling and Other Data Received or Generated during the Reporting Period**

No soil, groundwater, or soil vapor sample data were generated during the reporting period. All data generated to date was included in the RIR/RAWP submitted on July 2, 2019.

### **V. Deliverables Submitted during the Reporting Period**

The final certified RIR/RAWP was submitted to NYSDEC.

### **VI. Percentage of Work Completion and Any Delays**

RI activities are complete. Remedial action has not yet commenced.

### **VII. Citizen's Participation Plan Actions Taken during the Reporting Period**

No Citizen Participation actions were required during the reporting period.

### **VIII. Citizen's Participation Plan Actions Planned for the Next Reporting Period**

The RAWP approval and Decision Document will be issued by the NYSDEC and the documents will be submitted electronically and via mail to the document repositories. NYSDEC will issue a final fact sheet announcing the start of remediation.