

PROGRESS REPORT #5

**HPS Parcel G
57-28 2nd Street, Long Island City, New York
Brownfield Cleanup Program #C241226
Reporting Period: December 2019**

Introduction

In accordance with the Brownfield Cleanup Agreement (Index #C241225), dated December 3, 2018, this Progress Report was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the Brownfield Cleanup Program (BCP) activities at the HPS Parcel G, located at 57-28 2nd Street, Long Island City, New York (Site) for the month of December 2019. GO HPS LLC is the BCP Volunteer.

I. BCP Activities Completed during the Reporting Period

A Pre-Construction Meeting was held with NYSDEC on December 18, 2019 at the NYSDEC office in Long Island City, New York. Roux, the Volunteer, and construction subcontractors were in attendance.

II. BCP Activities Planned for the Next Reporting Period (January 2020)

Remedial activities will commence in January. Roux will notify NYSDEC prior to mobilization. Site work will commence with mobilization of equipment and set up of the Site perimeter fencing and erosion controls followed by installation of the support of excavation. Prior to any soil disposal, Roux will provide soil disposal facility approval information to NYSDEC.

III. Schedule and Changes to Scope of Work or Schedule

No changes to the scope of work or schedule occurred during the reporting period.

IV. Sampling and Other Data Received or Generated during the Reporting Period

One additional waste characterization sample (WCG-4) was collected on the western side of the Site for soil disposal purposes using a sonic rotary drill rig on December 23, 2019.

V. Deliverables Submitted during the Reporting Period

No deliverables were submitted during the reporting period.

VI. Percentage of Work Completion and Any Delays

RI activities are complete. Remedial action will commence in January. Roux will notify NYSDEC prior to mobilization.

VII. Citizen's Participation Plan Actions Taken during the Reporting Period

Fact sheet announcing the start of the remedial action was issued on December 31, 2019.

VIII. Citizen's Participation Plan Actions Planned for the Next Reporting Period

No Citizen Participation Actions planned for the next reporting period.