

---

**PROGRESS REPORT #14**

**HPS Parcel G  
57-28 2<sup>nd</sup> Street, Long Island City, New York  
Brownfield Cleanup Program #C241226**

**Reporting Period: September 2020**

---

**Introduction**

In accordance with the Brownfield Cleanup Agreement (Index #C241226), dated December 3, 2018, this Progress Report was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the Brownfield Cleanup Program (BCP) activities at the HPS Parcel G, located at 57-28 2<sup>nd</sup> Street, Long Island City, New York (Site) for the month of September 2020. GO HPS LLC is the BCP Volunteer.

**I. BCP Activities Completed during the Reporting Period**

The remedial work completed during this period was done in accordance with the certified Remedial Action Work Plan (RAWP) by Roux dated November 2019. New York State Department of Environmental Conservation (NYSDEC) approval was granted to conclude oversight and CAMP on August 26, 2020 following completion of excavation, foundation, and placement of a temporary cover.

No soil disposal activities occurred during this reporting period; soil disposal activities are complete. The Final Engineering Report (FER) was submitted to NYSDEC for review on September 23, 2020.

**II. BCP Activities Planned for the Next Reporting Period (October 2020)**

No remedial activities are anticipated to be performed.

**III. Schedule and Changes to Scope of Work or Schedule**

No changes to the scope of work or schedule occurred during the reporting period.

**IV. Sampling and Other Data Received or Generated during the Reporting Period**

No sampling was conducted during the reporting period.

**V. Deliverables Submitted during the Reporting Period**

A Final Engineering Report was submitted to NYSDEC for review on September 23, 2020.

**VI. Percentage of Work Completion and Any Delays**

Subsurface remedial activities and the construction of the concrete building foundation and temporary cover are complete. The final Site cover system work will occur under the Site Management Plan.

**VII. Citizen's Participation Plan Actions Taken during the Reporting Period**

No Citizen Participation Actions occurred during the reporting period.

**VIII. Citizen's Participation Plan Actions Planned for the Next Reporting Period**

A Fact Sheet will be prepared and distributed to notify the community of the remedial action completion and NYSDEC review of the FER.