
PROGRESS REPORT #16

**HPS Parcel G
57-28 2nd Street, Long Island City, New York
Brownfield Cleanup Program #C241226**

Reporting Period: November 2020

Introduction

In accordance with the Brownfield Cleanup Agreement (Index #C241226), dated December 3, 2018, this Progress Report was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the Brownfield Cleanup Program (BCP) activities at the HPS Parcel G, located at 57-28 2nd Street, Long Island City, New York (Site) for the month of November 2020. GO HPS LLC is the BCP Volunteer.

I. BCP Activities Completed during the Reporting Period

No soil disposal activities occurred during this reporting period; soil disposal activities are complete.

Comments on the draft Final Engineering Report (FER) were received from NYSDEC on November 30, 2020 and the final certified Site Management Plan (SMP) was submitted to NYSDEC on November 20, 2020.

II. BCP Activities Planned for the Next Reporting Period (December 2020)

No remedial activities are anticipated to be performed. Revisions to the FER and SMP will be submitted to address comments, as necessary.

III. Schedule and Changes to Scope of Work or Schedule

No changes to the scope of work or schedule occurred during the reporting period.

IV. Sampling and Other Data Received or Generated during the Reporting Period

No sampling was conducted during the reporting period.

V. Deliverables Submitted during the Reporting Period

The final certified SMP was submitted to NYSDEC on November 20, 2020.

VI. Percentage of Work Completion and Any Delays

Subsurface remedial activities and the construction of the concrete building foundation and temporary cover are complete. The final Site cover system work will occur under the SMP.

VII. Citizen's Participation Plan Actions Taken during the Reporting Period

No CPP actions were taken during this reporting period.

VIII. Citizen's Participation Plan Actions Planned for the Next Reporting Period

A Fact Sheet will be distributed when NYSDEC certifies completion of the remedy and issues the Certificate of Completion.