

Progress Report No. 02
Kissena Center Site
Queens, New York 11355
Brownfield Cleanup Program Site No. C241231
Reporting Period: November 2019

1. Introduction

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) is submitting this monthly progress report on behalf of Kimco Kissena Center, LLC (the Volunteer), in accordance with the June 25, 2019 Brownfield Cleanup Agreement. This monthly progress report summarizes work performed at the Kissena Center Site (the site) for the month of November 2019.

The site is located at 46-15 to 46-31 Kissena Boulevard in the Flushing neighborhood of Queens, New York and is identified as Tax Block 5208, Lot 45 on the Queens Borough Tax Map. The site encompasses an area of about 68,200 square feet (1.57 acres) and is occupied by an approximately 22,520-square-foot one-story shopping center and an asphalt-paved parking lot. Commercial tenants include Gold City Supermarket, Star Laundromat and Cleaners, Ming Xing Gift Shop, and Fay Da Bakery. The site is bounded by residential homes followed by Union Street and Holly Avenue to the north, an asphalt-paved parking lot and residential homes followed by Laburnum Avenue and Union Street to the east, a two-story restaurant followed by Kissena Boulevard to the south, and a two-story commercial building occupied by multiple restaurants followed by Holly Avenue and Kissena Boulevard to the west. A Site Location Map is attached as Figure 1.

2. Remedial Actions Relative to the Site during this Reporting Period

Langan coordinated with subcontractors to implement the Remedial Investigation (RI) in accordance with the October 25, 2019 NYSDEC-approved Remedial Investigation Work Plan (RIWP).

3. Actions Relative to the Site Anticipated for the Next Reporting Period

Langan will begin to implement the RI during the next reporting period.

4. Approved Activity Modifications (changes of work scope and/or schedule)

None.

5. Results of Sampling, Testing and Other Relevant Data

None.

6. Deliverables Submitted During This Reporting Period

None.

7. Information Regarding Percentage of Completion

The BCP project is approximately 5% complete.

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None.

9. Citizen Participation Plan Activities during This Reporting Period


None.

10. Activities Anticipated in Support of the CPP for the Next Reporting Period:

None.

11. Miscellaneous Information

None.



LEGEND



APPROXIMATE SITE BOUNDARY

2000 0 1000 2000

SCALE IN FEET

NOTE

1. BASEMAP IS REFERENCED FROM UNITED STATES GEOLOGICAL SURVEY 7.5-MINUTE SERIES FLUSHING AND JAMAICA QUADRANGLE MAPS, DATED AUGUST 2016.

LANGAN

Langan Engineering, Environmental, Surveying,
Landscape Architecture and Geology, D.P.C.
21 Penn Plaza, 360 West 31st Street, 8th Floor
New York, NY 10001

T: 212.479.5400 F: 212.479.5444 www.langan.com

Project

**46-15 TO 46-31
KISSENA BOULEVARD**
BLOCK No. 5208, LOT No. 45

QUEENS

NEW YORK

Figure Title

**SITE LOCATION
MAP**

Project No.

170564601

Date

12/28/2018

Drawn By

NEK

Checked By

ELS

Figure No.

1

Sheet 1 of 1