

Progress Report No. 35
Kissena Center Site
Queens, New York 11355
Brownfield Cleanup Program Site No. C241231
Reporting Period: August 2022

1. Introduction

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) is submitting this monthly progress report on behalf of Kimco Kissena Center, LLC (the Participant), in accordance with the June 25, 2019 Brownfield Cleanup Agreement. This monthly progress report summarizes work performed at the Kissena Center Site (the site) for the month of August 2022.

The site is located at 46-15 to 46-31 Kissena Boulevard in the Flushing neighborhood of Queens, New York and is identified as Tax Block 5208, Lot 45 on the Queens Borough Tax Map. The site encompasses an area of about 68,200 square feet (1.57 acres) and is occupied by an approximately 22,520-square-foot one-story shopping center and an asphalt-paved parking lot. Commercial tenants include Gold City Supermarket, Star Laundromat and Cleaners, Ming Xing Gift Shop, and Fay Da Bakery. The site is bordered by residential homes followed by Union Street and Holly Avenue to the north, an asphalt-paved parking lot and residential homes followed by Laburnum Avenue and Union Street to the east, a two-story restaurant followed by Kissena Boulevard to the south, and a two-story commercial building occupied by multiple restaurants followed by Holly Avenue and Kissena Boulevard to the west. A Site Location Map is attached as Figure 1.

2. Remedial Actions Relative to the Site during this Reporting Period

None

3. Actions Relative to the Site Anticipated for the Next Reporting Period

An additional round of soil vapor intrusion sampling request letters will be sent to the owners of off-site properties identified in the Off-Site Soil Vapor Intrusion Work Plan.

4. Approved Activity Modifications (changes of work scope and/or schedule)

Though not part of this reporting period, the New York State Department of Environmental Conservation (NYSDEC) approved a request to extend the draft Remedial Action Work Plan (RAWP) submission date to February 3, 2023, via email correspondence on September 1, 2022.

5. Results of Sampling, Testing, and Other Relevant Data

None

6. Deliverables Submitted During This Reporting Period

None

7. Information Regarding Percentage of Completion

The Brownfield Cleanup Program (BCP) project is approximately 10% complete.

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

The Participant continued progressing discussions with city agencies, including the New York City (NYC) Department of City Planning (DCP), Queens Community Board 7, and NYC Department of Housing Preservation & Development (HDP). The Participant filed a Pre-Application Statement and Zoning Analysis with the NYCDHP.

with the contemplated development. The RAWP will need to be revised to account for changes in the development plans and reevaluate the remedial alternatives.

9. Citizen Participation Plan Activities during This Reporting Period


Responses have not been received for access agreement letters that were sent to off-site property owners on January 20, 2022, in accordance with the approved Off-Site Soil Vapor Intrusion Work Plan; as noted in Section 3 above, an additional mailing will be completed in September.

10. Activities Anticipated in Support of the CPP for the Next Reporting Period

None

11. Miscellaneous Information

None




LEGEND



APPROXIMATE SITE BOUNDARY

NOTE

1. BASEMAP IS REFERENCED FROM UNITED STATES GEOLOGICAL SURVEY 7.5-MINUTE SERIES FLUSHING AND JAMAICA QUADRANGLE MAPS, DATED AUGUST 2016.



LANGAN

Langan Engineering, Environmental, Surveying,
Landscape Architecture and Geology, D.P.C.
21 Penn Plaza, 360 West 31st Street, 8th Floor
New York, NY 10001

T: 212.479.5400 F: 212.479.5444 www.langan.com

Project

**46-15 TO 46-31
KISSENA BOULEVARD**
BLOCK No. 5208, LOT No. 45

QUEENS

NEW YORK

Figure Title

**SITE LOCATION
MAP**

Project No.
170564601

Date
12/28/2018

Drawn By
NEK

Checked By
ELS

Figure No.

1

Sheet 1 of 1