

Progress Report No. 61
Kissena Center Site
Queens, New York 11355
Brownfield Cleanup Program Site No. C241231
Reporting Period: November 2024

1. Introduction

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) is submitting this monthly progress report on behalf of Kimco Kissena Center, LLC (the Participant), in accordance with the June 25, 2019 Brownfield Cleanup Agreement. This monthly progress report summarizes work performed at the Kissena Center Site (the site) for the month of November 2024.

The site is located at 46-15 to 46-31 Kissena Boulevard in the Flushing neighborhood of Queens, New York and is identified as Tax Block 5208, Lot 45 on the Queens Borough Tax Map. The site encompasses an area of about 68,200 square feet (1.57 acres) and is occupied by an approximately 22,520-square-foot one-story shopping center and an asphalt-paved parking lot. Commercial tenants include Gold City Supermarket, Star Laundromat and Cleaners, Ming Xing Gift Shop, and Fay Da Bakery. The site is bordered by residential homes followed by Union Street and Holly Avenue to the north, an asphalt-paved parking lot and residential homes followed by Laburnum Avenue and Union Street to the east, a two-story restaurant followed by Kissena Boulevard to the south, and a two-story commercial building occupied by multiple restaurants followed by Holly Avenue and Kissena Boulevard to the west. A Site Location Map is attached as Figure 1.

2. Remedial Actions Relative to the Site during this Reporting Period

On November 6, 2024 NYSDEC provided comments on the October 4, 2024 Draft Supplemental Investigation Work Plan (SIWP). NYSDEC requested acknowledgement of the comments within 15 days and a revised plan within 30 days of the letter date. The remediation team provided acknowledgement of the comments on November 21, 2024 and began revising the SIWP for submission during the next reporting period.

3. Actions Relative to the Site Anticipated for the Next Reporting Period

The remediation team will submit a revised SIWP during the next reporting period, in early December 2024.

4. Approved Activity Modifications (changes of work scope and/or schedule)

None.

5. Results of Sampling, Testing, and Other Relevant Data

None.

6. Deliverables Submitted During This Reporting Period

On November 21, 2024, the remediation team acknowledged receipt of the NYSDEC SIWP comments and provided an anticipated schedule for submission of the revised work plan.

While not part of this review period, the remediation team submitted the revised SIWP to NYSDEC on December 6, 2024.

7. Information Regarding Percentage of Completion

The BCP project is approximately 10% complete.

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None.

9. Citizen Participation Plan Activities during This Reporting Period


An additional round of soil vapor intrusion sampling request letters were sent to the owners of off-site properties identified in the Off-Site Soil Vapor Intrusion Work Plan, on October 4, 2022; however, responses have not been received. Responses, if received, will be compiled and shared with the NYSDEC to coordinate the off-site sampling schedule.

10. Activities Anticipated in Support of the CPP for the Next Reporting Period

None.

11. Miscellaneous Information


None.



LEGEND



APPROXIMATE SITE BOUNDARY



NOTE

1. BASEMAP IS REFERENCED FROM UNITED STATES GEOLOGICAL SURVEY 7.5-MINUTE SERIES FLUSHING AND JAMAICA QUADRANGLE MAPS, DATED AUGUST 2016.

LANGAN

Langan Engineering, Environmental, Surveying,
Landscape Architecture and Geology, D.P.C.
21 Penn Plaza, 360 West 31st Street, 8th Floor
New York, NY 10001

T: 212.479.5400 F: 212.479.5444 www.langan.com

Project

**46-15 TO 46-31
KISSENA BOULEVARD**
BLOCK No. 5208, LOT No. 45

QUEENS

NEW YORK

Figure Title

**SITE LOCATION
MAP**

Project No.
170564601

Date
12/28/2018

Drawn By
NEK

Checked By
ELS

Figure No.

1

Sheet 1 of 1