

From: [Jamie Burgher](#)
To: [Curley, Ruth E \(DEC\)](#)
Cc: [O'Neil, Eamonn M \(HEALTH\)](#); syanuck@laurelenv.com; tfiretog@eniinternet.com; "Jim Cinelli"; [Craig Herr](#); [Wilkie, Henry \(DEC\)](#)
Subject: 27-09 40th Avenue Site Update (C241241) - Daily Report for 20221207 & Additional Facility Approval for Clean Soil Disposal
Date: Thursday, December 8, 2022 2:53:59 PM
Attachments: [27-09 40th Avenue Site Daily Report - 20221207 - JY.pdf](#)
[27-09 40th Ave - IRRC Final Approval.pdf](#)
[Impact IRRC Permit Package.pdf](#)

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Ruth,

See attached for the daily report covering work conducted on Wednesday, December 7. Two (2) trucks were loaded with hazardous waste previously excavated from Quadrant 5. Approximately 15 tons of hazardous waste remains from the previous excavated material.

No work is being conducted at the site today. Work will resume tomorrow (Friday) with excavation of clean soil from Quadrant 5 (5-10' interval). Due to KSR being closed on Friday, we received approval from an alternate disposal facility through Impact Reuse & Recovery Center ("IRRC") located in Lyndhurst, New Jersey. The facility approval letter and operating permit are attached.

Thank you,

Jamie Burgher
Project Manager, Geologist III
Laurel Environmental Geosciences, D.P.C.
53 West Hills Road, Suite 1
Huntington Sta., NY 11746
Office: (631) 673-0612 x282
Fax: (631) 427-5323
Cell: (607) 205-2426
www.laurelenv.com



Providing Environmental Consulting and Contracting

Reduce. Reuse. Recycle. Please consider our environment before printing this e-mail.

This message and any attachments may contain confidential or privileged information and are intended only for the use of the intended recipients of this message. If you are not the intended recipient of this message, please notify the sender by return email, and delete this and all copies of this message and any attachments from your system. Any unauthorized disclosure, use, distribution, or reproduction of

DAILY STATUS REPORT

Prepared By: Josh Yanuck (JY)

WEATHER	Snow		Rain	X	Overcast	X	Partly Cloudy		Bright Sun	
TEMP.	< 32		32-50		50-70	X	70-85		>85	

Date: 12/08/2022

Project Name: 27-09 40th Avenue Site

Consultant: Scott Yanuck – Laurel Environmental
Safety Officer(s): Michael Avila, NY Preferred

Personnel:
Laurel: Josh Yanuck
Construction workers from Blanco Contracting

Work Activities Performed:
JY on-site at 7:00am. Wind noted as 2mph from the north.
A total of two (2) trucks were loaded with Hazardous waste soil that was previously excavated from Quadrant 5 in the 5 to 10' foot interval and stockpiled in Quadrant 3 on poly sheeting. Approximately 15 tons of hazardous material remains stockpiled on the site. Additional information is provided in the trucking log below.
Site work was completed by 2:00pm.

Samples Collected:
N/A

Air Monitoring:
CAMP units set up at the northern site boundary [Upwind] and in the work zone [Downwind].
The Upwind CAMP background readings were established at 0.34 mg/m³ for dust and 0.0 ppm for VOCs.
The Downwind CAMP background readings were established at 0.52 mg/m³ for dust and 0.0 ppm for VOCs.
No exceedances of the action levels occurred during the day.

Problems Encountered:
Upwind CAMP unit battery died, and dust tracking stopped but VOCs were continually monitored and recorded every 15 minutes

Planned Activities for the Next Day/Week:
Excavation of additional soil is planned later this week pending facility approvals.

Photo Log

Photo 1 – View of the site from the southwestern entrance




Photo 2 – View of first truck being loaded with hazardous waste from Quadrant 5



Photo 3 – View of second truck being loaded with hazardous waste from Quadrant 5



Site Map



Daily Trucking Log

Shipment Date	Manifest Number	Transporter	License Plate	On-Site Source Location	Off-Site Disposal Facility	Material Type	Tonnage
12/7/2022	024036215	Goulet Trucking	1AA58W	Grid 5 5-10'	Englobe Environment	Haz.	29
12/2/2022	024036214	Goulet Trucking	1AB62T	Grid 5 5-10'	Englobe Environment	Haz.	29

DAILY STATUS REPORT

Prepared By: Elijah Berger (EB)

WEATHER	Snow		Rain		Overcast		Partly Cloudy		Bright Sun	x
TEMP.	< 32		32-50	x	50-70		70-85		>85	

Date: 12/09/2022

Project Name: 27-09 40th Avenue Site

Consultant: Scott Yanuck – Laurel Environmental
Safety Officer(s): Michael Avila, NY Preferred

Personnel:
Laurel: Elijah Berger
Construction workers from Blanco Contracting

Work Activities Performed:
EB on-site at 6:30am. Wind noted as 5mph from the northwest.
The 0 to 5-foot interval of Quadrant 5 [PAH impacted soils] was stockpiled on Quadrant 3 and 5 on and covered with poly sheeting.
A total of twenty-five (25) trucks were loaded with non-hazardous waste soil that was excavated from Quadrant 5 in the 5 to 10-foot interval, four (4) trucks were loaded with non-hazardous waste soil that was excavated from Quadrant 6 in the 5 to 10-foot interval, and one (1) truck was loaded with non-jazardous waste soil that was excavated from Quadrant 6 in the 10 to 15-foot interval. Additional information is provided in the trucking log below.
Approximately 15 tons of hazardous waste and 600 tons of non-hazardous waste [PAH impacted soils] remains stockpiled on the site.
Site work was completed by 4:00pm.

Samples Collected:
N/A

Air Monitoring:
CAMP units set up at the west site boundary [Upwind] and in the work zone (east central and east site boundary) [Downwind].
The Upwind CAMP background readings were established at 0.006 mg/m³ for dust and 0.02 ppm for VOCs.
The Downwind CAMP background readings were established at 0.014 mg/m³ for dust and 0.04 ppm for VOCs.
No exceedances of the action levels occurred during the day.

Problems Encountered:
No problems were encountered.

Planned Activities for the Next Day/Week:
Excavation of additional soil is planned for next week pending facility approvals.

Photo Log

Photo 1 – View of the workzone CAMP unit on the eastern site boundary.



Photo 2 – View of the upwind CAMP unit on the western site boundary



Photo 3 – View of a truck being loaded with non-hazardous waste from Quadrant 5




Photo 4 – View of stockpiled material from Quadrant 5 – 0' to 5' on and covered with poly sheeting.



Photo 5 – View of excavator being used to create ramp on Quadrant 5



Site Map



Daily Trucking Log

Shipment Date	Manifest Number	Transporter	License Plate	On-Site Location	Off-Site Disposal Facility	Material Type	Tonnage
12/9/2022	1060589	Justin Xpress	AW-215P	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060590	CJ Bros	AT-835D	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060591	CJ Bros	AW-132B	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060592	GQ Xpress	AW-694S	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060593	HALES Trucking	AX-637Y	Grid 6 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060594	IVAN Trucking	AX-955P	Grid 6 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060595	HALES Trucking	AU-732X	Grid 6 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060596	RJT Hauling	AW-605K	Grid 6 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060597	H&A Transport	AU-322P	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060598	ANDRADES Transport	AW-854W	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060599	HALES Trucking	AU-106P	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060600	HALES Trucking	AU-491C	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060601	4JS Express	AX-172J	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060602	4JS Express	AX-885B	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060603	ANDRADES Transport	AT-477J	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060604	RJT Hauling	AW-606K	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060605	H&A Transport	AU-857D	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060606	CF Bros	AT-995T	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060607	GRANDA Haulers	AS-874P	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060608	HALES Trucking	AY-995C	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060609	HALES Trucking	AW-643Z	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060610	IVAN Trucking	AW-957N	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060611	HALES Trucking	AX-637Y	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060612	IVAN Trucking	AX-955P	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060613	HALES Trucking	AU-732X	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060614	H&A Transport	AP-552Y	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060615	ANDRADES Transport	AW-854W	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060616	Justin Xpress	AW-215P	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060617	HALES Trucking	AU-106P	Grid 5 - 5'-10'	Impact Reuse & Recovery Center	Non-Haz	30
12/9/2022	1060618	HALES Trucking	AU-491C	Grid 5 - 10'-15'	Impact Reuse & Recovery Center	Non-Haz	30