



	<b>Daily Activity Report</b>					
	Magnolia Gardens					
	39-03 College Point Boulevard, Queens, NY					
	BCP Site No. C241273					
<b>General Site Information</b>						
Date:	Tuesday, May 14, 2024					
Weather:	53-72°F, Partly Cloudy					
Wind Direction/Speed (towards):	SW @ 7 mph					
AKRF Personnel on Site:	Madelyn Fleming					
AKRF Equipment on Site:	Mini RAE 3000 Photoionization Detectors [(PID) x3] and DustTrak Aerosol Monitors (x3)					
Visitors:	None					
<b>Contractor Information</b>						
<b>Subcontractor</b>						
Archstone Builders LLC				General Contractor (GC)		
Capstone Contracting Corp.				Foundation Contractor		
<b>Description and Location of Work Activities Performed</b>						
Excavation and grading occurred in Grids WC-1, WC-2, WC-4, and WC-6. As part of the SOE, installed lagging, tiebacks, and worked on underpinning in Grids WC-1, WC-3, WC-4, and WC-5.						
Soil excavated from Grids WC-1, WC-2, and WC-6 (0-8') was stockpiled and will be exported off-site at a later date.						
Poured concrete for SOE heel blocks in Grid WC-5.						
<b>Material Disposal Tracking Information</b>						
Destination Facility/Material Type	Daily Trucks	Total Trucks	Daily Approx. Cubic Yds	Total Approx. Cubic Yds	Total Site Loads	Total Approximate Cubic Yards
Clean Earth of North Jersey (CENJ)/(haz lead soil)	0	7	0	140	232	4,640
Clean Earth of North Jersey (CENJ)/(haz TCE soil)	0	6	0	120		
Bayshore Soil Management, LLC (Bayshore)	0	190	0	3,800		
River Front Recycling (C&D)	0	13	0	260		
Clean Earth of Carteret (CEC)	0	16	0	320		
<b>Import Material Tracking Information</b>						
Origin Facility	Daily Trucks	Total Trucks	Daily Tonnage	Total Tonnage	Total Site Loads	Total Quantity (tons)
Vulcan, Wantage or Hamburg Quarry	0	7	0.00	156.15	7	156.15
<b>CAMP Air Monitoring Results</b>						
CAMP Station	UPWIND			DOWNWIND		
Odors:	None			None		
VOC Action Level Exceedance(s):	None			None		
Particulate Action Level Exceedance(s):	None			None		
Maximum VOC Level (ppm) 15-min avg:	0.8295			0.1699		
Maximum Particulate Level (mg/m³) 15-min avg:	0.0752			0.0690		
CAMP Response Actions: None.						
<b>Additional Information</b>						
Planned Work Activity for Next Day/Week:	Continued export of soil offsite for disposal and SOE work.					
Comments:	None.					

Soil Waste Classification Grid Plan



# Upwind CAMP Station Data



Site Photographs	
Photograph 1 - Installing tiebacks in Grid WC-4.	 <p>May 14, 2024 at 8:52:31 AM 133-04 39th Ave New York NY 11354 United States</p>
Photograph 2 - Stockpiling soil from Grids WC-1, WC-2, and WC-6.	 <p>May 14, 2024 at 8:52:52 AM 133-04 39th Ave New York NY 11354 United States</p>
Photograph 3 - Localized excavation for SOE work in Grid WC-5.	 <p>May 14, 2024 at 8:53:59 AM 133-04 39th Ave New York NY 11354 United States</p>