

Monthly Progress Report No. 16
990-1026 Rossville Avenue
Staten Island, NY 10309
Brownfield Cleanup Program Site No. C243043
Reporting Period: June 2022

1. Introduction

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) is submitting this monthly progress report on behalf of Allied Rossville LLC and in accordance with the 10 August 2020 Brownfield Cleanup Agreement (BCA). This monthly progress report summarizes work performed at 990-1026 Rossville Avenue (the "Site") for the month of June 2022.

The ±66,700-square-foot site is located at 990-1026 Rossville Avenue in Staten Island, New York and is identified as Block 7054, Lot 518 on the New York City Tax Map. The Site is bound to the north by three two-story residential buildings, to the east by Rossville Avenue followed by a two-story mixed-use residential/commercial building and a two-story residential building, to the south by Grafe Street followed by three two-story townhouse buildings associated with the Woodbrooke Estates residential community, and to the west by asphalt-paved tennis courts that are part of the Woodbrooke Estates residential community. The Site consists of a one-story shopping center that was constructed in 1990 and is currently occupied by a dry cleaner, liquor store, beauty salon, karate studio, ice cream parlor, grocery store, restaurant, bagel shop, laundromat, pizzeria, and a vacant former restaurant. A site location map is attached as Figure 1.

2. Remedial Actions Relative to the Site during this Reporting Period

Langan remobilized to the site to perform the third monthly sub-slab depressurization system (SSDS) operation, maintenance, and monitoring (OM&M) inspection. Langan continued drafting the Construction Completion Report (CCR) for the SSDS.

3. Actions Relative to the Site Anticipated for the Next Reporting Period

Langan will continue to perform monthly SSDS OM&M activities.

Langan will address NYSDEC comments to the draft Remedial Investigation Report (RIR) and Remedial Action Work Plan (RAWP), when received.

4. Approved Activity Modifications (changes of work scope and/or schedule)

None

5. Results of Sampling, Testing and Other Relevant Data

None

6. Deliverables Submitted During This Reporting Period

None

7. Information Regarding Percentage of Completion

The BCP project is about 50% complete.

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None

9. Citizen Participation Plan Activities during This Reporting Period


None

10. Activities Anticipated in Support of the CPP for the Next Reporting Period:

A Fact Sheet will be prepared for the RAWP and distributed once NYSDEC comments are received.

11. Miscellaneous Information

None



Notes:
1. USGS Topographic basemap is provided through Langan's Esri ArcGIS software licensing and ArcGIS Online.
2. Parcel information from MapPLUTO 18v2 copyrighted by the New York City Department of Planning, last updated 2018.



LANGAN 300 Kimball Drive Parsippany, NJ 07054 T: 973.560.4900 F: 973.560.4901 www.langan.com Langan Engineering & Environmental Services, Inc. Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. Langan International LLC Collectively known as Langan NJ CERTIFICATE OF AUTHORIZATION No. 24GA27996400	Project		Drawing Title		Project No.	Figure
	990-1026		USGS SITE		100849501	
	ROSSVILLE AVENUE		LOCATION MAP		Date	
	BLOCK No. 7054, LOT No. 518				2/25/2020	
	CITY OF STATEN ISLAND				Scale	
	RICHMOND COUNTY		NEW YORK		1" = 2,000'	1
					Drawn By	
					KMB	