Monthly Progress Report No. 38

990-1026 Rossville Avenue Staten Island, NY 10309 Brownfield Cleanup Program Site No. C243043 Reporting Period: April 2024

1. Introduction

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) is submitting this monthly progress report on behalf of Allied Rossville LLC and in accordance with the 10 August 2020 Brownfield Cleanup Agreement (BCA). This monthly progress report summarizes work performed at 990-1026 Rossville Avenue (the "Site") for the month of April 2024.

The ±66,700-square-foot site is located at 990-1026 Rossville Avenue in Staten Island, New York and is identified as Block 7054, Lot 518 on the New York City Tax Map. The Site is bound to the north by three two-story residential buildings, to the east by Rossville Avenue followed by a two-story mixed-use residential/commercial building and a two-story residential building, to the south by Grafe Street followed by three two-story townhouse buildings associated with the Woodbrooke Estates residential community, and to the west by asphalt-paved tennis courts that are part of the Woodbrooke Estates residential community. The Site consists of a one-story shopping center that was constructed in 1990 and is currently occupied by a nail salon (formerly a dry cleaner), liquor store, beauty salon, karate studio, ice cream parlor, grocery store, restaurant, bagel shop, laundromat, pizzeria, and a vacant former restaurant. A site location map is attached as Figure 1.

2. Remedial Actions Relative to the Site during this Reporting Period

Contractors bidding on the remedial action submitted their proposals. A draft Remedial Action Fact Sheet was prepared by Langan and submitted to NYSDEC for review on 23 April 2024.

3. Actions Relative to the Site Anticipated for the Next Reporting Period

Contractor proposals will be evaluated, and a contractor will be selected. The Remedial Action Fact Sheet will be distributed to the site contact list and repositories. A pre-construction meeting will be held this spring with NYSDEC, Langan, the Participant, and the selected contractor prior to the onset of remediation activities.

4. Approved Activity Modifications (changes of work scope and/or schedule)

None

5. Results of Sampling, Testing and Other Relevant Data

None

6. Deliverables Submitted During This Reporting Period

None

7. Information Regarding Percentage of Completion

The BCP project is about 55% complete.

Langan Project No. 100849501

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None

9. Citizen Participation Plan Activities during This Reporting Period

A draft Remedial Action Fact Sheet was prepared by Langan and submitted to NYSDEC for review on 23 April 2024.

10. Activities Anticipated in Support of the CPP for the Next Reporting Period

The Remedial Action Fact Sheet will be distributed to the site contact list and repositories.

11. Miscellaneous Information

None

\\langan.com\\data\\PAR\\data5\100849501\\Project Data_Discipline\\Environmenta\\Correspondence\\Monthly Reports\\38 - April 2024\\\990 Rossville Avenue - BCP Progress Report 38 docx

