

Monthly Progress Report No. 62

990-1026 Rossville Avenue
Staten Island, NY 10309
Brownfield Cleanup Program Site No. C243043
Reporting Period: April 2026

1. Introduction

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) is submitting this monthly progress report on behalf of Allied Rossville LLC and in accordance with the 10 August 2020 Brownfield Cleanup Agreement (BCA). This monthly progress report summarizes work performed at 990-1026 Rossville Avenue (the “Site”) for the month of April 2026.

The ±66,700-square-foot site is located at 990-1026 Rossville Avenue in Staten Island, New York and is identified as Block 7054, Lot 518 on the New York City Tax Map. The Site is bound to the north by three two-story residential buildings, to the east by Rossville Avenue followed by a two-story mixed-use residential/commercial building and a two-story residential building, to the south by Grafe Street followed by three two-story townhouse buildings associated with the Woodbrooke Estates residential community, and to the west by asphalt-paved tennis courts that are part of the Woodbrooke Estates residential community. The Site consists of a one-story shopping center that was constructed in 1990 and is currently occupied by a nail salon (formerly a dry cleaner), liquor store, beauty salon, karate studio, ice cream parlor, grocery store, restaurant, bagel shop, laundromat, pizzeria, and a vacant former restaurant. A site location map is attached as Figure 1.

2. Remedial Actions Relative to the Site during this Reporting Period

On 16 April 2026, Langan submitted the final Remedial Action Work Plan (RAWP) Addendum letter report, which addressed NYSDEC feedback. NYSDEC approved the revised RAWP Addendum on 22 April.

3. Actions Relative to the Site Anticipated for the Next Reporting Period

Langan will mobilize for the additional excavation to be completed in the western alley and southern sidewalk and street on 18 May.

4. Approved Activity Modifications (changes of work scope and/or schedule)

None

5. Results of Sampling, Testing and Other Relevant Data

None

6. Deliverables Submitted During This Reporting Period

On 16 April, Langan submitted the revised and final RAWP Addendum letter report.

7. Information Regarding Percentage of Completion

The BCP project is about 76% complete.

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None

9. Citizen Participation Plan Activities during This Reporting Period


None

10. Activities Anticipated in Support of the CPP for the Next Reporting Period

None


11. Miscellaneous Information

None



Notes:
 1. USGS Topographic basemap is provided through Langan's Esri ArcGIS software licensing and ArcGIS Online.
 2. Parcel information from MapPLUTO 18v2 copyrighted by the New York City Department of Planning, last updated 2018.



| | | | | | | | |
|--|--|---|---------------|-------------------------------|----------------------|--------------------------|--------|
|  300 Kimball Drive Parsippany, NJ 07054 T: 973.560.4900 F: 973.560.4901 www.langan.com | Project | 990-1026 ROSSVILLE AVENUE BLOCK No. 7054, LOT No. 518 CITY OF STATEN ISLAND | Drawing Title | USGS SITE LOCATION MAP | | Project No. 100849501 | Figure |
| | Langan Engineering & Environmental Services, Inc. Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. Langan International LLC Collectively known as Langan NJ CERTIFICATE OF AUTHORIZATION No. 24GA27996400 | RICHMOND COUNTY | NEW YORK | Date 2/25/2020 | Scale 1" = 2,000' | Drawn By KMB | 1 |