

---

New York State Department of Environmental Conservation  
Brownfield Cleanup Program (BCP)  
Belle Cleaners  
BCP Site Number C360086  
Monthly Site Status Report  
**March 2026**

---

GEI Consultants, Inc., P. C., has prepared this Monthly Site Status Report (Monthly Report) on behalf of 38-40 Purchase Corporation. On August 11, 2014 a Brownfield Cleanup Agreement (BCA) was signed by the New York State Department of Environmental Conservation (NYSDEC) for the applicant 38-40 Purchase Corporation to participate in the NYS Brownfield Cleanup Program (BCP) as a participant. BCA Index No. C360086-06-14 and NYSDEC Site Number C360086 were assigned to the Site. This Monthly Report summarizes Site progress within the BCP pursuant to the reporting requirements set forth in Section XI of the BCA.

### **1.0 Actions Completed at the Site during the Reporting Period (March 2026)**

Investigative derived waste (borehole cuttings and drilling fluid) was characterized and properly disposed of on March 2, 2026.

### **2.0 Anticipated Site Activities for the Next Reporting Period (April 2026)**

Groundwater samples were collected from the newly installed off-site bedrock monitoring wells on April 3, 2026. GEI is presently preparing the Supplemental Remedial Investigation Report (SRIR).

### **3.0 Sample Data Generated During the Reporting Period**

Waste characterization sample data for investigative derived waste was generated and submitted to the disposal facility.

### **4.0 Changes to Work Scope or Schedule**

No changes were made to the work scope or schedule listed below.

### Schedule

MILESTONE	Time Frame (weeks)		Dates
	Individual	Cumulative	
GEI Conducts off-site SVI testing	-	-	December 2024
GEI conducts off-site MW installation and Sampling	-	-	January 2026
GEI submits Supplemental Remedial Investigation Report	12	12	April 2026

### 5.0 Project Delays and Resolution Efforts

No project delays occurred during the Reporting Period.

### 6.0 Citizen Participation Activities Conducted During this Reporting Period (March 2026)

None.

### 7.0 Citizen Participation Activities Planned for the Upcoming Reporting Period (April 2026)

None.

(wjf/njr)

b:\staffdata\2700 huntington station ny\environmental projects\td bank, na\belle cleaners rye new york\monthly reports\2026\2026-03 march\_monthly report\_belle cleaners\_c360086\_.docx