

From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 11/26/18 Update
Date: Monday, November 26, 2018 3:34:54 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Concrete pouring has started in the Building 15 area. Photos of this area are attached.
2. Excavation along the eastern bank in preparation for pile driving for wall construction continued. Photos of this area are attached.

Work scheduled for Tuesday (11/27):

1. Concrete pouring in the Building 15 foundation area will continue.
2. Preparations for pile driving on the east bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com









From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 11/27/18 Update
Date: Tuesday, November 27, 2018 3:49:24 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming started in the Building 15 area. A photo of this area is attached.
2. Preparation for pile driving continued along the eastern bank. A photo of this area is attached.

Work scheduled for Wednesday (11/28):

1. Preparations for pile driving along the east bank will continue.
2. Crane mobilization is planned in preparation for the start of pile driving on Thursday.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com





From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 11/28/18 Update
Date: Wednesday, November 28, 2018 3:11:46 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming continued in the Building 15 area. A photo of this area is attached.
2. Preparation for pile driving continued along the eastern bank. Photos of this area are attached.

Work scheduled for Thursday (11/29):

1. Pile driving along the eastern bank is planned.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com







From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 11/29/18 Update
Date: Thursday, November 29, 2018 2:57:08 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming continued for Building 15. A photo of this area is attached.
2. Drilling in preparation for pile driving started along the eastern bank. Photos of this area are attached.

Work scheduled for Friday (11/30):

1. Wall forming work on Building 15 will continue.
2. Pile driving along the eastern bank is planned.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com







From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 11/30/18 Update
Date: Friday, November 30, 2018 3:08:03 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming continued for Building 15. A photo of this area is attached.
2. Pile driving continued on the eastern bank. A photo of this area is attached.
3. Excavation along the southeastern bank of the site continued. A photo of this area is attached.

Work scheduled for Monday (12/3):

1. Wall forming work on Building 15 will continue.
2. Pile driving along the eastern bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com







From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/3/18 Update
Date: Monday, December 03, 2018 3:41:05 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming continued for Building 15. A photo of this area is attached.
2. Pile driving continued on the eastern bank. A photo of this area is attached.
3. Excavation along the southeastern bank of the site continued.

Work scheduled for Tuesday (12/4):

1. Wall forming work on Building 15 will continue.
2. Pile driving along the eastern bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com





From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](mailto:Mike.Alix@luizzibros.com); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/4/18 Update
Date: Tuesday, December 04, 2018 3:48:10 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming continued for Building 15. A photo of this area is attached.
2. Pile driving continued on the eastern bank. A photo of this area is attached.
3. Construction of the lined staging area for soils from the southern tip of the property started. Photos taken during construction of the staging area are attached.

Work scheduled for Wednesday (12/5):

1. Wall forming work on Building 15 will continue.
2. Pile driving along the eastern bank will continue.
3. Construction of the lined staging area will be completed and excavation of soils along the southern tip of the property is planned.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com















From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](mailto:Mike.Alix@luizzibros.com); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/5/18 Update
Date: Wednesday, December 05, 2018 3:33:43 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming continued for Building 15. A photo of this area is attached.
2. Pile driving continued on the eastern bank. A photo of this area is attached.
3. Construction of the lined staging area for soils from the southern tip of the property was completed, and excavation of soils along the southern tip of the site in preparation for construction of the east bank wall started. Photos of this area are attached.

Work scheduled for Thursday (12/6):

1. Wall forming work on Building 15 will continue.
2. Pile driving along the eastern bank will continue.
3. Excavation of soils on the southern tip of the property will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com







PROTECTED
STOCKPILE





From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](mailto:Mike.Alix@luizzibros.com); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/6/18 Update
Date: Thursday, December 06, 2018 3:34:57 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming continued for Building 15. Photos of this area are attached.
2. Pile driving continued on the eastern bank. Photos of this area are attached.
3. Excavation of soils along the southern tip of the site in preparation for construction of the east bank wall continued. A photo of the staging area for the soils is attached.

Work scheduled for Friday (12/7):

1. Wall forming work on Building 15 will continue.
2. Pile driving along the eastern bank will continue.
3. Excavation of soils on the southern tip of the property will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com











From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/7/18 Update
Date: Friday, December 07, 2018 2:43:21 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Wall forming continued for Building 15. A photo of this area is attached.
2. Pile driving continued on the eastern bank. Photos of this area are attached.
3. Excavation of soils along the southern tip of the site in preparation for construction of the east bank wall continued. Photos of this area and the staging area for the soils are attached.

Work scheduled for Monday (12/10):

1. Pile driving along the eastern bank will continue.
2. Excavation of soils on the southern tip of the property will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com











PROTECTED
STOCKPILE

From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/10/18 Update
Date: Monday, December 10, 2018 3:23:01 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. Photos of this area are attached.
3. Excavation of soils along the southern tip of the site in preparation for construction of the east bank wall continued. A photo of this area is attached.

Work scheduled for Tuesday (12/11):

1. Pile driving along the eastern bank will continue.
2. Excavation of soils on the southern tip of the property will continue. When this area is completed, excavation will start along the northeastern bank.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com









From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/11/18 Update
Date: Tuesday, December 11, 2018 3:15:22 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. Photos of this area are attached.
3. Excavation of soils along the southern tip of the site in preparation for construction of the east bank wall was completed. A photo of this area is attached.

Work scheduled for Wednesday (12/12):

1. Pile driving along the eastern bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com









From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/12/18 Update
Date: Wednesday, December 12, 2018 2:59:04 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. A photo of this area is attached
2. Excavation along the northeastern bank started. Photos of this area are attached.

Work scheduled for Thursday (12/13):

1. Pile driving along the eastern bank will continue.
2. Excavation along the northeastern bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com







From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/14/18 Update
Date: Friday, December 14, 2018 2:30:33 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. A photo of this area is attached
2. Excavation along the northeastern bank continued. A photo of this area is attached.

Work scheduled for Monday (12/17):

1. Pile driving along the eastern bank will continue.
2. Excavation along the northeastern bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com





From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments 12/1718 RAWP Update
Date: Monday, December 17, 2018 2:58:06 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. Photos of this area are attached.
2. Excavation along the northeastern bank continued. A photo of this area is attached.

Work scheduled for Tuesday (12/18):

1. Pile driving along the eastern bank will continue.
2. Excavation along the northeastern bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com







From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/18/18 Update
Date: Tuesday, December 18, 2018 2:31:40 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. A photo of this area is attached.
2. Excavation along the northeastern bank continued. A photo of this area is attached.

Work scheduled for Wednesday (12/19):

1. Pile driving along the eastern bank will continue.
2. Excavation along the northeastern bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com





From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/19/18 Update
Date: Wednesday, December 19, 2018 2:37:15 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. Photos of this area are attached.
2. Excavation along the northeastern bank continued. A photo of this area is attached.

Work scheduled for Thursday (12/20):

1. Pile driving along the eastern bank will continue.
2. Excavation along the northeastern bank will continue.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com







From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](#); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/20/18 Update
Date: Thursday, December 20, 2018 4:35:49 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. A photo of this area is attached.
2. Excavation along the northeastern bank continued. A photo of this area is attached.

Work scheduled for Friday (12/21):

1. Pile driving along the eastern bank will continue, weather permitting.
2. Excavation along the northeastern bank will continue, weather permitting.

Please let us know if there are any questions. Thanks,

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com





From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](mailto:Mike.Alix@luizzibros.com); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/21/18 Update
Date: Friday, December 21, 2018 2:45:08 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. Photos of this area are attached.

Work scheduled for Monday (12/24):

1. Pile driving along the eastern bank will continue.
2. Excavation along the northeastern bank will continue.

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com







From: Rachel Farnum
To: [Barraza, Alicia A \(DEC\)](#); [Komoroske, Michael \(DEC\)](#); [Lawrence, Stephen \(HEALTH\)](#)
Cc: gaiezza@envirospeceng.com; [Chuck Pafundi](#); [Peter Luizzi \(pluizzi@luizzibros.com\)](mailto:Peter.Luizzi@luizzibros.com); [Mike Alix \(malix@luizzibros.com\)](mailto:Mike.Alix@luizzibros.com); [Thomas Rascona](#); [Kasey French](#); [ken \(ken@barberpllc.com\)](mailto:ken@barberpllc.com)
Subject: South Island Apartments RAWP 12/26/18 Update
Date: Wednesday, December 26, 2018 3:25:29 PM

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or unexpected emails.

Work completed today:

1. Pile driving continued on the eastern bank. Photos of this area are attached.
2. Installation of the mitigation system for Building 15 started. Photos are attached.

Work scheduled for Thursday (12/26):

1. Pile driving along the eastern bank will continue.
2. Installation of rip-rap along the eastern bank is planned to begin.
3. Work on the installation of the mitigation system for Building 15 will continue.

Rachel Farnum, P.E., CHMM
Senior Engineer
Envirospec Engineering, PLLC
349 Northern Blvd, Suite 3
Albany, NY 12204
P (518) 453-2203 ext 106
F (518) 453-2204
C (518) 491-6798
rfarnum@envirospeceng.com









