



**C&S Companies**  
499 Colonel Eileen Collins Blvd  
Syracuse, NY 13212  
p: (315) 455-2000  
www.cscos.com

**REMEDIAL INVESTIGATION**  
**MONTHLY PROGRESS REPORT**  
FOR  
SOUTH SALINA STREET PARCELS  
1081 SOUTH SALINA STREET  
CITY OF SYRACUSE, ONONDAGA COUNTY, NEW YORK

**NYSDEC SITE NO. C734140**

PROGRESS REPORT #8  
*REPORTING PERIOD: JUNE 2020*

---

**Introduction**

This progress report has been prepared to inform the NYS Department of Environmental Conservation (“NYSDEC”) on the progress of the investigation of the South Salina Street Parcels Site in Syracuse, New York. The Site is in the Brownfield Cleanup Program.

**Remedial Investigation Work Completed During Reporting Period:**

No site investigation work was performed during this period.

**Remedial Investigation Yet to be Completed:**

The field work outlined in the Remedial Investigation Work Plan for the Site is complete.

**Deliverables Completed and Submitted:**

The following work plans, reports, and other deliverables were completed during this reporting period:

- None. C&S is currently amending the Alternatives Analysis Report and Remedial Action Work Plan (AAR-RAWP) to address Department comments. Further revisions are contingent on the final Decision Document.

**Work to be Completed Next Reporting Period:**

The following is a list of work that is anticipated to be during the next month:


- C&S plans to re-submit the AAR and RAWP after the Decision Document has been finalized.

**Percentage Complete and Delays Encountered / Anticipated:**

The Remedial Investigation is complete.

Sincerely,

**C&S ENGINEERS, INC.**

A handwritten signature in black ink, appearing to read "Matt 2 Walker", written over the printed name.

Matthew L. Walker  
Senior Project Environmental Scientist

cc: file