



**C&S Companies**  
499 Colonel Eileen Collins Blvd  
Syracuse, NY 13212  
p: (315) 455-2000  
www.cscos.com

**REMEDIAL INVESTIGATION**  
**MONTHLY PROGRESS REPORT**  
FOR  
SOUTH SALINA STREET PARCELS  
1081 SOUTH SALINA STREET  
CITY OF SYRACUSE, ONONDAGA COUNTY, NEW YORK

**NYSDEC SITE NO. C734140**

PROGRESS REPORT #19  
*REPORTING PERIOD: JUNE 2022*

---

**Introduction**

This progress report has been prepared to inform the NYS Department of Environmental Conservation ("NYSDEC") on the progress of the investigation of the South Salina Street Parcels Site in Syracuse, New York. The Site is in the Brownfield Cleanup Program.

**Deliverables Completed and Submitted:**

No work plans, reports, or other deliverables were completed during this reporting period.

**Work to be Completed Next Reporting Period:**

Construction began on June 6, 2022. Security fencing was installed and a large portion of the stumps were removed. Additional work is delayed while geotechnical information is being generated. It is expected that site work will resume in approximately two weeks.

C&S will continue to provide full time construction observation and air monitoring.

**Percentage Complete and Delays Encountered / Anticipated:**

The Remedial Investigation is complete.

Sincerely,

**C&S ENGINEERS, INC.**

A handwritten signature in black ink that reads 'Matt 2 Walker'.

Matthew L. Walker  
Senior Project Environmental Scientist

cc: file