## **FAYETTE MANLIUS, LLC**

Submitted By: Luke P. McKenney



Date: 12/12/2022

## **FAYETTE MANLIUS, LLC., MONTHLY STATUS REPORT**

Site building, where no contamination was detected (with the exception of elevated barium at SB-3, which has been delineated).  Goals for next reporting period  Upon receipt of approval from Departments regarding the SVII WP, implement such Plan.  Address first round of comments from agencies and complete a DRAFT (new) RI report.  Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient the SVII results, which will likely be January 2023.	332 FAYETTE: BCP SITE NO. C734153		
Received, reviewed, and tabulated laboratory data from the November 2022 additional RI ext. field work.  Forwarded all recently received data referenced above to independent data validator for review.  Prepared and submitted a Soil Vapor Intrusion Investigation Work Plan to respective Departments for review.  Discussed with DEC the potential for implementing Phase I of site development, which would require Submission of a Change of Use Form.  Notes- If possible, the client would like to initiate Phase I construction on the parking lot to the northwest of the Site building, where no contamination was detected (with the exception of elevated barium at SB-3, which has been delineated).  Goals for next reporting period  Upon receipt of approval from Departments regarding the SVII WP, implement such Plan.  Address first round of comments from agencies and complete a DRAFT (new) RI report.  Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient the SVII results, which will likely be January 2023.		Date: December 12, 2022 Reporting Period: 11/11/22 – 12/10/22 Report No. 11	
Prepared and submitted a Soil Vapor Intrusion Investigation Work Plan to respective Departments for review.  Discussed with DEC the potential for implementing Phase I of site development, which would require Submission of a Change of Use Form.  Notes- If possible, the client would like to initiate Phase I construction on the parking lot to the northwest of the Site building, where no contamination was detected (with the exception of elevated barium at SB-3, which has been delineated).  Goals for next reporting period  Upon receipt of approval from Departments regarding the SVII WP, implement such Plan. Address first round of comments from agencies and complete a DRAFT (new) RI report.  Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient the SVII results, which will likely be January 2023.	Tasks accomplished this reporting period		
Prepared and submitted a Soil Vapor Intrusion Investigation Work Plan to respective Departments for review.  Discussed with DEC the potential for implementing Phase I of site development, which would require Submission of a Change of Use Form.  Notes- If possible, the client would like to initiate Phase I construction on the parking lot to the northwest of the Site building, where no contamination was detected (with the exception of elevated barium at SB-3, which has been delineated).  Goals for next reporting period  Upon receipt of approval from Departments regarding the SVII WP, implement such Plan. Address first round of comments from agencies and complete a DRAFT (new) RI report.  Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient the SVII results, which will likely be January 2023.	1	Received, reviewed, and tabulated laboratory data from the November 2022 additional RI ext. field work.	
review.  4 Discussed with DEC the potential for implementing Phase I of site development, which would require Submission of a Change of Use Form.  Notes- If possible, the client would like to initiate Phase I construction on the parking lot to the northwest of the Site building, where no contamination was detected (with the exception of elevated barium at SB-3, which has been delineated).  Goals for next reporting period  1 Upon receipt of approval from Departments regarding the SVII WP, implement such Plan.  2 Address first round of comments from agencies and complete a DRAFT (new) RI report.  3 Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient  4 the SVII results, which will likely be January 2023.  5	2	Forwarded all recently received data referenced above to independent data validator for review.	
Submission of a Change of Use Form.  Notes- If possible, the client would like to initiate Phase I construction on the parking lot to the northwest of the Site building, where no contamination was detected (with the exception of elevated barium at SB-3, which has been delineated).  Goals for next reporting period  1 Upon receipt of approval from Departments regarding the SVII WP, implement such Plan.  2 Address first round of comments from agencies and complete a DRAFT (new) RI report.  3 Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient  4 the SVII results, which will likely be January 2023.	3	<u> </u>	
Notes- If possible, the client would like to initiate Phase I construction on the parking lot to the northwest of the Site building, where no contamination was detected (with the exception of elevated barium at SB-3, which has been delineated).  Goals for next reporting period  Upon receipt of approval from Departments regarding the SVII WP, implement such Plan.  Address first round of comments from agencies and complete a DRAFT (new) RI report.  Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient the SVII results, which will likely be January 2023.	4	Discussed with DEC the potential for implementing Phase I of site development, which would require	
Site building, where no contamination was detected (with the exception of elevated barium at SB-3, which has been delineated).  Goals for next reporting period  Upon receipt of approval from Departments regarding the SVII WP, implement such Plan.  Address first round of comments from agencies and complete a DRAFT (new) RI report.  Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient the SVII results, which will likely be January 2023.		Submission of a Change of Use Form.	
<ol> <li>Upon receipt of approval from Departments regarding the SVII WP, implement such Plan.</li> <li>Address first round of comments from agencies and complete a DRAFT (new) RI report.</li> <li>Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient</li> <li>the SVII results, which will likely be January 2023.</li> </ol>	Site bui	ilding, where no contamination was detected (with the exception of elevated barium at SB-3, which has	
Address first round of comments from agencies and complete a DRAFT (new) RI report.  Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient the SVII results, which will likely be January 2023.	Goals for next reporting period		
Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient the SVII results, which will likely be January 2023.  5	1	Upon receipt of approval from Departments regarding the SVII WP, implement such Plan.	
4 the SVII results, which will likely be January 2023. 5	2	Address first round of comments from agencies and complete a DRAFT (new) RI report.	
5	3	Note- the new RI report referenced as item 2 above will not be forwarded to the Agencies until Ambient	
~	4	the SVII results, which will likely be January 2023.	
·	5		
Modifications: None			