



C&S Companies
499 Colonel Eileen Collins Blvd
Syracuse, NY 13212
p: (315) 455-2000
www.cscos.com

REMEDIAL INVESTIGATION

MONTHLY PROGRESS REPORT
FOR
NEIGHBORHOOD OF THE ARTS
110 CHERRY STREET
CITY OF ITHACA, TOMPKINS COUNTY, NEW YORK

NYSDEC SITE NO. C755020

PROGRESS REPORT #1
REPORTING PERIOD: JANUARY 2023

Introduction

This progress report has been prepared to inform the NYS Department of Environmental Conservation (“NYSDEC”) on the progress of the investigation of the Neighborhood of the Arts Site in Ithaca, New York. The Site is in the Brownfield Cleanup Program.

Remedial Investigation Work Completed During Reporting Period:

The RI has not commenced. C&S is working with the Applicant to schedule the work.

Remedial Investigation Yet to be Completed:

The RI has not commenced.

Deliverables Completed and Submitted:

No work plans, reports, and other deliverables were completed during this reporting period.

Work to be Completed Next Reporting Period:

The following is a list of work that is anticipated to be during the next month:

- To be determined.


Percentage Complete and Delays Encountered / Anticipated:

The Remedial Investigation is 0% complete.

Monthly Progress Report
Page 2

Sincerely,

C&S ENGINEERS, INC.

A handwritten signature in black ink that reads "Matt 2 Walker". The signature is written in a cursive, slightly slanted style.

Matthew L. Walker
Senior Project Environmental Scientist

cc: file