


Offsite Coldbrook Creek Investigation



- Stream characterization survey
- Habitat characterization
- Sediment chemistry sampling
- Overbank soil sampling
- Fish sampling
- Sediment invertebrate toxicity testing
- Benthic community analysis

Task	Anticipated Start	Anticipated End
Workplan Preparation	November 2018	June 2019
Workplan Approval (Tentative)	N/A	June 2019
Field Activities	July 2019	September 2019
Data Analysis	September 2019	November 2019
Reporting	November 2019	March 2020