

November 10, 2009

Todd M. Caffoe, P.E.  
Environmental Engineer 2  
New York State Department of Environmental Conservation – Region 8  
6274 East Avon-Lima Road  
Avon, New York 14414

RE: **October 2009 Progress Report**  
**Index # B8-0735-07-01**  
**Site #C828142**

Dear Mr. Caffoe:

On behalf of DuPont CRG, Parsons is pleased to provide this monthly progress report summarizing the project activities performed during October 2009 pursuant to the requirements of the Brownfield Site Cleanup Agreement for the 666 Driving Park Site.

There were no Remedial Investigation (RI) field activities in September. DuPont is currently making efforts to repair the breaches in the perimeter fencing that were noted in the field inspection reports. The revised RI report, which will include the second round groundwater and metals delineation soil results, will be submitted to the New York State Department of Environmental Conservation (NYSDEC) in November 2009.

Weekly site inspections began on June 2, 2008. Site inspections, as requested by NYSDEC, will be completed throughout and following the RI to assess the integrity of the site fence and make repairs as needed. Site inspection reports from inspections completed in October are attached.

Please contact me at (716) 432-7685 if you have any questions

Sincerely,

**PARSONS**



Jeffrey S. Poulsen  
Project Manager

**Attachment: Site Inspection Forms**

cc: Bart Putzig, Lisa LoMaestro Silvestri, Maura Desmond, NYSDEC  
Katherine Comerford, NYSDOH  
Joseph Biondillo, Mark Gregor, City of Rochester; Jeff Danzinger, Day Environmental  
Joseph Albert, Monroe County Health Dept.  
Steve Rahaim, Steve Sterenchock, Maryann Nicholson, DuPont  
Paul F Mazierski, DuPont CRG  
Carol Luttrell, CRG Projects Database/Project No. 507463  
Parsons File: 445424 – correspondence sent