



October 31, 2018

Frank Sowers, PE
New York State Department of Environmental Conservation
6274 East Avon-Lima Road
Avon, New York 14414

September and October 2018 Progress Report
NYSDEC BCP Site #C828159
690 Saint Paul Street, Rochester, New York
LaBella Project No. 209280

Dear Mr. Sowers:

LaBella Associates, DPC ("LaBella") is pleased to submit this Progress Report associated with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup Program (BCP) Site (BCP ID No. C828159) located at 690 Saint Paul Street, City of Rochester, Monroe County, New York. This report discusses activities completed during the months of September and October 2018, as well as activities planned for the month of November 2018.

ACTIVITIES COMPLETED DURING SEPTEMBER TO OCTOBER 2018

The following tasks were completed for the project during the months of September and October 2018:

- Quarterly groundwater sampling for AOC #1 and AOC #8.
- Collected quarterly indoor air samples from Buildings 16 and 22 on October 31, 2018.
- Semi-annual LNAPL monitoring of AOC #6 wells.

ACTIVITIES PLANNED FOR NOVEMBER 2018

No activities are planned for November 2018:

APPROVED ACTIVITY MODIFICATIONS

There were no modifications or changes in the scope or schedule to report in September and October 2018.

SAMPLING, TESTING, AND MONITORING RESULTS

Sampling, testing, and monitoring results were not received during Sampling, testing, and monitoring results were not received during September and October 2018.

UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED

There are currently no unresolved delays associated with the remedial work.



PERCENTAGE OF COMPLETION

To date, all activities associated with AOC #1, AOC #6, and AOC #8 remedy have been completed.

CITIZEN PARTICIPATION PLAN

There were no activities undertaken in support of the Citizen Participation Plan during September and October 2018.

If you have any questions, or require additional information, please do not hesitate to contact me at (585) 295-6253.

Respectfully submitted,

LaBella Associates

Michael F. Pelychaty, PG
Sr. Environmental Geologist

cc: Dante Gullace – GVRE(e-copy only), Steve Gullace – GVRE (e-copy only), Bernette Schilling – NYSDEC (e-copy only), Stacey Darbey – RCSD (e-copy only), John Frazer – MCDOH(e-copy only), Wade Silkworth – MCDOH(e-copy only), Frank Chiappone – B&L (e-copy only), Eamonn O'Neal (NYSDOH)

\\PROJECTS1\ProjectsAM\Genesee Valley Real Estate Co\209280 - 690 St Paul Remedial Invest\Reports\Monthly Progress Reports\2018\2018-09 to 10\MMR.2018-10-30.MMR Sept 2018 690 St Paul.docx