

August 30, 2022

Danielle Miles
Assistant Engineer
New York State Department of Environmental Conservation
Division of Environmental Remediation
6274 East Avon-Lima Road
Avon, New York 14414

Daniel Tucholski
New York State Department of Health
Bureau of Environmental Exposure Investigation
Corning Tower, Room 1787
Albany, New York 12237

Re: Monthly Progress Report – August 2022
3750 Monroe Avenue
Town of Pittsford, New York 14534
NYSDEC BCP Site No. C828187
LaBella Project No. 213131

Dear Ms. Miles and Mr. Tucholski,

LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) for New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup Program (BCP) Site No. C828187, located at 3750 Monroe Avenue, in the Town of Pittsford, Monroe County, New York, hereinafter referred to as the “Site.” This MPR summarizes activities completed at the Site since the last MPR (May 2022) and upcoming activities planned.

Activities Completed June 2022 through August 2022

- The *Remedial Action Work Plan* was drafted and submitted for Agency review.

Submitted Documents

- The *Remedial Action Work Plan* was submitted via the NYSDEC File Transfer Service (FTS) on August 30, 2022.

Approved Documents

- No documents or reports have been returned as approved during the reporting period.

Sampling Results

- No analytical sampling has occurred at the Site during the period covered by this MPR.

Unresolved Delays Encountered or Anticipated

- There are currently no unresolved delays.

Percentage of Completion

- An SSDS is installed and operating within the Site building. A Construction Completion Report (CCR) and an Interim Site Management Plan (ISMP) for the system are established.
- The *Remedial Investigation Report* is undergoing Department review (submitted January 5, 2022).
- A *Remedial Alternatives Analysis Report* has been conditionally approved by the Department.
- A *Remedial Action Work Plan* has been submitted for Agency review.

Activities Undertaken in Support of the Citizen Participation Plan

- No activities related to the Citizen Participation Plan occurred during the reporting period.

Activities Planned for September 2022

The following work is planned for September 2022:

- There are no activities currently planned for September 2022. We await the result of the Agency's review of the *Remedial Action Work Plan*.

If you have any questions or require additional information, please do not hesitate to contact me at (585) 295-6611.

Respectfully submitted,

LABELLA ASSOCIATES, D.P.C.



Daniel P. Noll, PE
VP and Project Manager



Drew Brantner
Project Manager

No Attachments

