

Mr. Frank Sowers
NYSDEC, Region 8
6274 East Avon-Lima Road
Avon, NY 14414-9519

Re: Combined Monthly Report No. 42 – February 1 – March 31, 2021
Portion of Former Vacuum Oil Refinery BCP; Site No. C828190
File: 11862/61157

Dear Mr. Sowers:

This letter presents the combined Monthly Status Report for the period of February 1 through March 31, 2021 for the Portion of Former Vacuum Oil BCP Site (#C828190) in the City of Rochester, New York. Status reports for the work performed at the Site are a requirement of the Brownfield Cleanup Agreement (BCA) (Site No. C828190) dated April 6, 2015 between City of Rochester (City) and the New York State Department of Environmental Conservation (NYSDEC).

Date April 6, 2021

1. Actions Performed relative to the Site During the previous calendar months (February 2021 – March 2021):

- a. NYSDEC upload of EDDs "20200727 1339.828089.NYSDEC_MERGE" and "20200727 1402.828089.NYSDEC_MERGE" to the correct facility, C828190.

Ramboll
Harro East Building
400 Andrews Street, Suite 710
Rochester, NY 14604
USA

2. Anticipated actions relative to the Site during the current calendar month (April 2021):

- a. Continued Agency review of the Draft RAAR.
- b. Evaluation of and response to December 3, 2020 email regarding Vacuum Oil Comprehensive Remedy: A Conversation Starter.

T 585-295-7700
F 585-263-2869
<https://ramboll.com>

3. Approved activity modifications (changes of work scope and/or schedule)

- a. There were no approved activity modifications during this reporting period.

4. Results of sampling, test, or data

- a. There was no sampling, testing, or data to provide during this reporting period.

5. Information regarding percentage of completion

- a. The Draft RAAR is approximately 100% complete.

6. Unresolved delays encountered or anticipated

- a. There are no current unresolved delays.



7. Activities undertaken in support of the Citizen Participation Plan or anticipated in the next reporting period

- a. None.

8. Anticipated future actions

- a. Responding to NYSDEC comments on the RAAR, as appropriate.

Should you have any questions pertaining to this monthly progress report please contact Joe Biondolillo of the City of Rochester at 585-428-6649 or via email at Joseph.Biondolillo@CityofRochester.gov.

Yours sincerely,
O'Brien & Gere Engineers, Inc.

Amanda Young
SCIENTIST-2
001-E&H EHS COMPLIANCE RESOURCES

D 585-295-7722
amanda.young@ramboll.com

cc: Joseph Biondolillo, City of Rochester (electronic only)
Sara Bogardus, NYSDOH (electronic only)
Steven Berninger, NYSDOH (electronic only)
Deborah Wright, CPG, OBG (electronic only)