

Mr. Frank Sowers
NYSDEC, Region 8
6274 East Avon-Lima Road
Avon, NY 14414-9519

Re: Combined Monthly Report No. 45 – June 1 – August 31, 2021
Portion of Former Vacuum Oil Refinery BCP; Site No. C828190
File: 11862/1940061157

Dear Mr. Sowers:

This letter presents the combined Monthly Status Report for the period of June 1 through August 31, 2021 for the Portion of Former Vacuum Oil BCP Site (#C828190) in the City of Rochester, New York. Status reports for the work performed at the Site are a requirement of the Brownfield Cleanup Agreement (BCA) (Site No. C828190) dated April 6, 2015 between City of Rochester (City) and the New York State Department of Environmental Conservation (NYSDEC).

September 17, 2021

1. Actions Performed relative to the Site During the previous calendar months (June, July, August 2021):

- a. June 16, 2021 NYSDEC issuance of update on Status of Investigation and Cleanup Activities Related to Brownfield Sites (fact sheet) on Flint St. and Exchange St., Rochester Former Vacuum Oil Refinery sites (Site numbers C828162, C828190, and C828193).

Ramboll
Harro East Building
400 Andrews Street, Suite 710
Rochester, NY 14604
USA

T 585-295-7700
F 585-263-2869
<https://ramboll.com>

2. Anticipated actions relative to the Site during the current calendar month (September 2021):

- a. Continued Agency review of the Draft RAAR.
- b. Meeting to discuss proposed remedies for BCP Sites C828162 and C828190 scheduled for Friday, September 24, 2021.

3. Approved activity modifications (changes of work scope and/or schedule)

- a. There were no approved activity modifications during this reporting period.

4. Results of sampling, test, or data

- a. There was no sampling, testing, or data to provide during this reporting period.

5. Information regarding percentage of completion

- a. The Draft RAAR is approximately 100% complete.

6. Unresolved delays encountered or anticipated

- a. There are no current unresolved delays.

7. Activities undertaken in support of the Citizen Participation Plan or anticipated in the next reporting period

- a. None.

8. Anticipated future actions

- a. Responding to NYSDEC comments on the RAAR, as appropriate.

Should you have any questions pertaining to this monthly progress report please contact Joe Biondolillo of the City of Rochester at 585-428-6649 or via email at Joseph.Biondolillo@CityofRochester.gov.

Yours sincerely,



Amanda Young

SCIENTIST-3

001-E&H EHS COMPLIANCE RESOURCES

D 585-295-7722

amanda.young@ramboll.com

cc: Joseph Biondolillo, City of Rochester (electronic only)
Sara Bogardus, NYSDOH (electronic only)
Deborah Wright, CPG, Ramboll (electronic only)