

Mr. Frank Sowers
NYSDEC, Region 8
6274 East Avon-Lima Road
Avon, NY 14414-9519

Re: Combined Monthly Report No. 46 – September 1 – October 31, 2021
Portion of Former Vacuum Oil Refinery BCP; Site No. C828190
File: 11862/1940061157

Dear Mr. Sowers:

This letter presents the combined Monthly Status Report for the period of September 1 through October 31, 2021 for the Portion of Former Vacuum Oil BCP Site (#C828190) in the City of Rochester, New York. Status reports for the work performed at the Site are a requirement of the Brownfield Cleanup Agreement (BCA) (Site No. C828190) dated April 6, 2015 between City of Rochester (City) and the New York State Department of Environmental Conservation (NYSDEC).

November 3, 2021

1. Actions Performed relative to the Site During the previous calendar months (September and October 2021):

- a. September 24, 2021 meeting with NYSDEC, Ramboll, City, and other BCP applicant representatives to discuss remedial planning status, options, and potential remedial alternatives.
- b. October 12, 2021 receipt of NYSDEC notification of the disapproval of Portion of Former Vacuum Oil Refinery, Site #C828190, Remedial Alternatives Analysis Report (RAAR), December 2020.

Ramboll
Harro East Building
400 Andrews Street, Suite 710
Rochester, NY 14604
USA

T 585-295-7700
F 585-263-2869
<https://ramboll.com>

2. Anticipated actions relative to the Site during the current calendar month (November 2021):

- a. Ramboll and City revision of RAAR to address comments received from NYSDEC.
- b. Ramboll request for extension to respond to NYSDEC comments on the RAAR.

3. Approved activity modifications (changes of work scope and/or schedule)

- a. There were no approved activity modifications during this reporting period.

4. Results of sampling, test, or data

- a. There was no sampling, testing, or data to provide during this reporting period.

5. Information regarding percentage of completion

- a. The Draft RAAR is approximately 100% complete.

6. Unresolved delays encountered or anticipated

- a. There are no current unresolved delays.

7. Activities undertaken in support of the Citizen Participation Plan or anticipated in the next reporting period

- a. None.

8. Anticipated future actions

- a. Continued response to NYSDEC comments on the RAAR, as appropriate.

Should you have any questions pertaining to this monthly progress report please contact Joe Biondolillo of the City of Rochester at 585-428-6649 or via email at Joseph.Biondolillo@CityofRochester.gov.

Yours sincerely,



Amanda Young

SCIENTIST-3

001-E&H EHS COMPLIANCE RESOURCES

D 585-295-7722

amanda.young@ramboll.com

cc: Mr. Joseph Biondolillo, City of Rochester (electronic only)
Ms. Jane Forbes, City of Rochester (electronic only)
Ms. Sara Bogardus, NYSDOH (electronic only)
Ms. Deborah Wright, CPG, Ramboll (electronic only)