



## MONTHLY PROGRESS REPORT

**DATE ISSUED: August 7, 2023**

**PERIOD COVERED: July 2023**

**SITE NO.: C828213**

**SITE NAME: 1560 Lake Avenue Site**

**SITE ADDRESS: 1560 Lake Avenue**

**CITY: Rochester**

**COUNTY: Monroe**

### **ACTIONS PERFORMED DURING REPORTING PERIOD:**

#### Remedial Investigation/Remedial Alternatives Analysis (RI/RAA)

Worked on RI/RAA Report components as outlined in Section 5.0 of the December 2019 RI/RAA Work Plan.

#### Interim Site Management Plan (ISMP)

None.

#### Interim Remedial Measures (IRMs)

Commenced fieldwork associated with the Cover System IRM.

Continued coordination of the In-Situ Bioremediation Oxygen Injection System IRM.

#### Other

None.

### **ANTICIPATED ACTIONS FOR THE NEXT REPORTING PERIOD:**

#### RI/RAA

Continue working on RI/RAA Report components as outlined in Section 5.0 of the December 2019 RI/RAA Work Plan.

#### Interim Site Management Plan (ISMP)

None.

#### IRMs

Continue fieldwork associated with the Cover System IRM.

Start fieldwork associated with the In-Situ Bioremediation Oxygen Injection System IRM.

#### Other

None.

**APPROVED ACTIVITY MODIFICATIONS (Change of Work Scope and/or Schedule):**

RI/RAA

None.

IRMs

None.

**RESULTS OF SAMPLING OR DATA RECEIVED:**

RI/RAA

None.

IRMs

None.

**% OF COMPLETION:**

RI/RAA

The RI/RAA is 71% complete.

IRMs

The In-Situ Bioremediation Oxygen Injection System IRM is 3% complete.

The Cover System IRM is 30% complete.

**UNRESOLVED DELAYS (Encountered or Anticipated):**

None.

**EFFORTS MADE TO MITIGATE DELAYS:**

None.

**CITIZEN PARTICIPATION ACTIVITIES (Completed and Anticipated):**

None.

**Attachments:** None.