



MONTHLY PROGRESS REPORT

DATE ISSUED: November 8, 2024
PERIOD COVERED: October 2024
SITE NO.: C828213
SITE NAME: 1560 Lake Avenue Site
SITE ADDRESS: 1560 Lake Avenue
CITY: Rochester
COUNTY: Monroe

ACTIONS PERFORMED DURING REPORTING PERIOD:

Remedial Investigation/Remedial Alternatives Analysis (RI/RAA)

None.

Site Management Plan (SMP)

Continued work on a revised SMP.

Interim Remedial Measures (IRMs)

Continued work (groundwater effectiveness monitoring) associated with the In-Situ Bioremediation Oxygen Injection System IRM; continued preparation of a construction completion report (CCR) associated with the Oxygen Injection System IRM; and finished preparation, and submitted to the NYSDEC, a CCR for the Cover System IRM.

Other

None.

ANTICIPATED ACTIONS FOR THE NEXT REPORTING PERIOD:

RI/RAA

Receive a response from the NYSDEC regarding review of the RI/RAA Report dated September 25, 2024.

Site Management Plan (SMP)

Continue working on a revised SMP.

IRMs

Receive a response from the NYSDEC regarding review of the Cover System IRM CCR dated October 2024.

Continue effectiveness monitoring associated with the In-Situ Bioremediation Oxygen Injection System IRM, and continue preparation of the CCR associated with the Oxygen Injection System IRM.

Monthly Progress Report
C828213

Other

None.

APPROVED ACTIVITY MODIFICATIONS (Change of Work Scope and/or Schedule):

RI/RAA

None.

IRMs

None.

RESULTS OF SAMPLING OR DATA RECEIVED:

RI/RAA

None.

IRMs

None.

% OF COMPLETION:

RI/RAA

The RI/RAA is 98% complete.

IRMs

The In-Situ Bioremediation Oxygen Injection System IRM is approximately 91% complete.

The Cover System IRM is approximately 100% complete.

UNRESOLVED DELAYS (Encountered or Anticipated):

None.

EFFORTS MADE TO MITIGATE DELAYS:

None.

CITIZEN PARTICIPATION ACTIVITIES (Completed and Anticipated):

None.

Attachments: None.