



MONTHLY PROGRESS REPORT

DATE ISSUED: January 9, 2025
PERIOD COVERED: December 2024
SITE NO.: C828213
SITE NAME: 1560 Lake Avenue Site
SITE ADDRESS: 1560 Lake Avenue
CITY: Rochester
COUNTY: Monroe

ACTIONS PERFORMED DURING REPORTING PERIOD:

Remedial Investigation/Remedial Alternatives Analysis (RI/RAA)

None.

Site Management Plan (SMP)

Continued work on a revised SMP.

Interim Remedial Measures (IRMs)

Continued work (groundwater effectiveness monitoring) associated with the In-Situ Bioremediation Oxygen Injection System IRM.

Continued work on, and submitted to the NYSDEC, a construction completion report (CCR) associated with the In-Situ Bioremediation Oxygen Injection System IRM.

Other

None.

ANTICIPATED ACTIONS FOR THE NEXT REPORTING PERIOD:

RI/RAA

Receive a response from the NYSDEC regarding review of the proposed RI/RAA Report dated September 25, 2024.

Site Management Plan (SMP)

Continue working on a revised SMP.

IRMs

Receive a response from the NYSDEC regarding review of the proposed Cover System IRM CCR dated October 2024.

Receive a response from the NYSDEC regarding review of the proposed In-Situ Bioremediation Oxygen Injection CCR dated December 31, 2024.

Monthly Progress Report
C828213

Other

None.

APPROVED ACTIVITY MODIFICATIONS (Change of Work Scope and/or Schedule):

RI/RAA

None.

IRMs

None.

RESULTS OF SAMPLING OR DATA RECEIVED:

RI/RAA

None.

IRMs

None.

% OF COMPLETION:

RI/RAA

The RI/RAA is 98% complete.

IRMs

The In-Situ Bioremediation Oxygen Injection System IRM is approximately 98% complete.

The Cover System IRM is approximately 100% complete.

UNRESOLVED DELAYS (Encountered or Anticipated):

None.

EFFORTS MADE TO MITIGATE DELAYS:

None.

CITIZEN PARTICIPATION ACTIVITIES (Completed and Anticipated):

None.

Attachments: None.