

## **MONTHLY PROGRESS REPORT #2**

**PERIOD COVERED:** April 15, 2006 – June 28, 2006

**SITE NO.:** C849004

**SITE NAME:** Seneca Market I, LLC Site

**SITE ADDRESS:** 20 North Franklin Street

**CITY/VILLAGE/TOWN:** Watkins Glen

**COUNTY:** Schuyler

### **ALL ACTIONS PERFORMED:**

**6/01/06-** Demolition activities commenced. The former dry-cleaning building has been demolished. No sub-grade activities have commenced.

### **ACTIONS ANTICIPATED** (Next Reporting Period):

- Continue demolition activities.
- Schedule remedial excavation work. Remedial excavation work is anticipated to commence in July 2006.

### **APPROVED ACTIVITY MODIFICATIONS** (Change of Work Scope and/or Schedule):

- N/A

### **RESULTS OF SAMPLING OR DATA RECEIVED:**

- No data or sampling results received this period.

### **% OF COMPLETION:**

- Less than 5.0 %

### **UNRESOLVED DELAYS** (Encountered or Anticipated):

- N/A

### **EFFORTS MADE TO MITIGATE DELAYS:**

- N/A

### **CITIZEN PARTICIPATION ACTIVITIES** (Completed and Anticipated):

- Transmission of approved Remedial Construction Community Fact Sheet to the public and private mailing lists was completed on April 18, 2006.