



5 August 2010  
File No. 33123-011

Gary Bonarski, P.E.  
New York State Department of Environmental Conservation  
Division of Environmental Remediation, Region 8  
6274 East Avon-Lima Road  
Avon, New York 14414

Subject: Monthly Progress Report No. 11 – July 2010  
Tioga Avenue Site – Remedial Investigation Program  
Corning, New York  
BCP Site #C851031

Dear Mr. Bonarski:

This report is submitted on behalf of our client, Corning Incorporated and Corning Property Management Corporation (collectively referred to as Corning), pursuant to Section XI of the Brownfield Cleanup Agreement (BCA) for the above-referenced site. According to Section XI of the BCA, a written progress report must be submitted by the 10<sup>th</sup> day of each month commencing with the month subsequent to the Department's approval of the first Work Plan. This report represents the eleventh progress report following the Department's approval of the Tioga Avenue Site Remedial Investigation Work Plan (RIWP) as provided verbally on September 24, 2009 and by letter dated September 28, 2009.

**1. ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD (July 2010)**

- The Remedial Investigations and Recommended Remedial Actions Report (the RI Report) was completed for the Tioga Avenue Site and delivered to the Department on April 30, 2010 with copies (bound original copy and an electronic/CD copy) forwarded to the New York State Department of Health. The NYSDEC submitted a response letter to Corning dated June 25, 2010 indicating that the NYSDEC and NYSDOH have completed their review of the RI Report and provided comments and questions on the RI Report. The revised RI Report sections and related information was submitted to the NYSDEC and NYSDOH on July 30, 2010 in response to the Department's June 25 letter as discussed in a meeting between the NYSDEC and Corning on July 14, 2010.

**2. ACTIVITIES ANTICIPATED FOR NEXT REPORTING PERIOD (August 2010)**

- It is anticipated that a copy of the RI Report (as revised) will be filed with the document repository (Southeast Steuben County Library) based on receipt of the Department's acknowledgement that this Report is accepted and complete.

**3. MODIFICATIONS OF WORK SCOPE, SCHEDULE AND/OR UNRESOLVED DELAYS**

- There were no other modifications of work scope, schedule and/or delays during the reporting period.

**4. RESULTS OF SAMPLING DURING REPORTING PERIOD**

- Existing monitoring well B-249-MW was sampled on July 19, 2010 as requested in the Department's comments on the RI Report described in Item #1 above. Results of this sampling event were provided to the Department on July 30, 2010 in a well sampling report. There were no analytes detected (all reported as "BDL" or below detection limit) in the water sample collected from this well as consistent with prior sampling at this well location.


**5. CITIZEN PARTICIPATION PLAN ACTIVITIES DURING THE REPORTING PERIOD AND THOSE PLANNED DURING THE NEXT REPORTING PERIOD**

- There were no Citizen Participation Plan (CPP) Activities required or conducted during the reporting period.
- There are no specific CPP activities planned for the next reporting period other than responding to questions that may arise from nearby residents or interested parties. Copies of the June 2009 Tioga Avenue Site Fact Sheet will be provided to these parties as warranted for information purposes.
- Future CPP activities will occur in accordance with the approved CPP for this Site based on the Department's review and approval of the RI Report.

Please do not hesitate to contact us should you have any questions or comments.

Sincerely yours,

HALEY & ALDRICH OF NEW YORK



Edward L. Hynes  
Vice President

Cc: Todd Caffoe, NYSDEC  
Katherine Comerford, NYSDOH  
Nancy Holtby, Corning Incorporated  
Tracy Hall, Corning Incorporated  
Mike Ford, Corning Incorporated  
Bob Ohl, Corning Incorporated