



C&S Companies  
90 Broadway  
Buffalo, NY 14203  
p: (716) 847-1630  
f: (716) 847-1454  
www.cscos.com

## **BROWNFIELD CLEANUP PROGRAM**

### **MONTHLY PROGRESS REPORT**

FOR

MEDICAL OFFICE BUILDING

1001 MAIN STREET

BUFFALO, NEW YORK

### **NYSDEC SITE NO. C915260**

PROGRESS REPORT #10

*REPORTING PERIOD: OCTOBER 1, 2013 – OCTOBER 31, 2013*

---

November 25, 2013

### **Introduction**

This progress report has been prepared in accordance with the requirements of the Brownfield Cleanup Agreement (“BCA”). This report has been prepared to inform the NYS Department of Environmental Conservation (“NYSDEC”) on the cleanup progress for the Medical Office Building (“MOB”) site located at 1001 Main Street in the City of Buffalo, New York.

### **Work Completed During Reporting Period**

Progress made toward the completion of the Remedial Investigation and Interim Remedial Measure (“RI/IRM”) during the reporting period includes:

- Verbally reviewed groundwater sampling analytical results with NYSDEC.
- Reviewed chemical treatment options for groundwater beneath the site with suppliers, including Regenisis and FMC.
- Developed a treatment plan for chemical injections beneath the site to treat residual groundwater issues.

### **Deliverables Completed and Submitted**

No reports or other deliverables were submitted during this reporting period.

**Percentage Complete and Delays Encountered/Anticipated**

The RI/IRM for this Brownfield Cleanup Agreement is 95% complete.

Sincerely,

C&S ENGINEERS, INC.

A handwritten signature in blue ink that reads "Mark Colmerauer". The signature is written in a cursive style with a long horizontal stroke at the end.

Mark Colmerauer  
Regional Environmental Service Manager

cc: R. Bragg/M. Mariacher; Kaleida Properties  
D. Juron-Borgese; CREC  
D. Elia, T. Marsh, D. Rook and B. Fisher, LP Ciminelli  
M. Romanowski, HSE

f:\project\k11-kaleida health\k11.002.001 - mob brownfield cleanup program\environmental-study\reports\progress reports\progressreport\_10.docx