

**From:** "Peck, Dennis m." <peckd@CityofRochester.gov>  
**To:** "cbtheoba@gw.dec.state.ny.us" <cbtheoba@gw.dec.state.ny.us>  
**CC:** 'Nate Simon' <NSimon@daymail.net>, "Biondolillo, Joseph j." <Biondj@City...>  
**Date:** 1/3/2011 4:28 PM  
**Subject:** NYSDEC Site #E828144 - Andrews St 1/3/11 demolition progress

Charlotte,

At-grade and below-grade demolition work was not conducted on 1/3/11 at the 300, 304-308 and 320 Andrews Street and 25 Evans Street Site. However, the contractor did remove hard debris from the Site and imported #3 washed stone and backfilled a portion of the 304-308 Andrews St. excavation. It is anticipated that the contractor will continue backfilling operations on 1/4/11. No at-grade and below-grade demolition work is anticipated until the 304-308 Andrews excavation is backfilled. The NYSDEC will be kept informed of the schedule for at-grade/below-grade work.

Dennis Peck  
Environmental Technician

City of Rochester  
Division of Environmental Quality  
City Hall, Room 300B  
30 Church Street  
Rochester, New York 14614

Phone: 585-428-6884  
E-Mail: peckd@cityofrochester.gov

**From:** "Peck, Dennis M." <peckd@CityofRochester.gov>  
**To:** "cbtheoba@gw.dec.state.ny.us" <cbtheoba@gw.dec.state.ny.us>  
**CC:** "Biondolillo, Joseph J." <Biondj@CityofRochester.gov>, 'Nate Simon' <NSi...>  
**Date:** 1/7/2011 3:13 PM  
**Subject:** NYSDEC Site #E828144 - Andrews St 1/4/11 demolition progress

Charlotte,

Backfilling and compaction of the 304-308 Andrews St. excavation continued on 1/5/11 and 1/6/11 at the 300, 304-308 and 320 Andrews Street and 25 Evans Street Site. The contractor also removed hard debris from the Site and imported CR-2 stone backfill. The backfilling of the excavation at 304-308 Andrews St. is within approximately two feet of the ground surface and will be completed as conditions permit.

Below-grade demolition work on the 320 Andrews St. basement will resume on Monday 1/10/11 and most likely continue for several days next week. The NYSDEC will be kept informed of the schedule for at-grade/below-grade work.

Dennis Peck  
Environmental Technician

City of Rochester  
Division of Environmental Quality  
City Hall, Room 300B  
30 Church Street  
Rochester, New York 14614

Phone: 585-428-6884  
E-Mail: peckd@cityofrochester.gov