

ROUX ENVIRONMENTAL ENGINEERING AND GEOLOGY, D.P.C.
DAILY FIELD ACTIVITY REPORT

Client: ExxonMobil
Location: 410 Kingsland Ave, Brooklyn, NY
Project Number: 0172.0030Y123
Job: ExxonMobil Greenpoint Petroleum
Remediation Project - RW Relocation

Roux Field Representatives: Matthew Mueller
Weather: 65-76°F, Sunny
RH: 64%, P: 29.85 in Hg
Wind: NNW @ 8 mph
Date: Thursday, May 28, 2026

Personnel Onsite

Matthew Mueller (Roux)
- General Contractor (Bancker)

- Subcontractor (AARCO)
Roy Terlaga

Equipment Onsite

Excavator (idle)
Vac Truck (idle)
Payloader (Idle)

Description of Work Performed:

Finalize connections of piping for RW-16R wellhouse.

Description of Upcoming Work Activities:

Install WH-16 on foundation.
Excavation near RW-14.

Material Delivered To Site:

None.

Material Removed From Site:

None.

Sampling Performed:

None.

CAMP Performed:

- The community air monitoring program (CAMP) was performed from approximately 8:30 AM - 12:30 PM. No exceedances were observed.

DAILY FIELD ACTIVITY REPORT

Photographs of Work Performed:

Date: 5/28/2026



Photo 1: View facing east. Finalized piping wrapped for protection.

Roux Environmental Engineering and Geology, D.P.C.
Community Air Monitoring Program - DUST

Project: ExxonMobil Greenpoint Petroleum Remediation Project - RW Relocation
 PM: Jacqueline Carames
 Location: 410 Kingsland Ave, Brooklyn, NY
 Date: 5/28/2026

Upwind Serial Number 8530172602
 Downwind Serial Number 8530182512

Upwind		Downwind		Corrected Downwind	Comments
Time	Concentration [mg/m3]	Time	Concentration [mg/m3]	Concentration [mg/m3]	
8:30 AM	0.012	8:30 AM	0.011	0.000	
8:45 AM	0.011	8:45 AM	0.010	-0.001	
9:00 AM	0.011	9:00 AM	0.011	0.000	
9:15 AM	0.013	9:15 AM	0.015	0.002	
9:30 AM	0.012	9:30 AM	0.013	0.001	
9:45 AM	0.009	9:45 AM	0.010	0.002	
10:00 AM	0.008	10:00 AM	0.010	0.002	
10:15 AM	0.008	10:15 AM	0.010	0.002	
10:30 AM	0.008	10:30 AM	0.011	0.003	
10:45 AM	0.008	10:45 AM	0.011	0.003	
11:00 AM	0.009	11:00 AM	0.012	0.004	
11:15 AM	0.008	11:15 AM	0.012	0.004	
11:30 AM	0.008	11:30 AM	0.011	0.003	
11:45 AM	0.007	11:45 AM	0.012	0.005	
12:00 PM	0.006	12:00 PM	0.013	0.006	
12:15 PM	0.006	12:15 PM	0.012	0.006	
12:30 PM	0.008	12:30 PM	0.014	0.006	

Notes:

1. NM - Not Measured

Roux Environmental Engineering and Geology, D.P.C.
Community Air Monitoring Program - VOC

Project: ExxonMobil Greenpoint Petroleum Remediation Project - RW Relocation
PM: Jacqueline Carames
Location: 410 Kingsland Ave, Brooklyn, NY
Date: 5/28/2026

Upwind Serial Number 592-600931
Downwind Serial Number 592-921005

Upwind		Downwind		Corrected Downwind	Comments
Time	VOC Average (ppm)	Time	VOC Average (ppm)	VOC Average (ppm)	
8:30 AM	0.0	8:30 AM	0.0	0.0	
8:45 AM	0.0	8:45 AM	0.0	0.0	
9:00 AM	0.0	9:00 AM	0.0	0.0	
9:15 AM	0.0	9:15 AM	0.0	0.0	
9:30 AM	0.0	9:30 AM	0.0	0.0	
9:45 AM	0.0	9:45 AM	0.0	0.0	
10:00 AM	0.0	10:00 AM	0.0	0.0	
10:15 AM	0.0	10:15 AM	0.0	0.0	
10:30 AM	0.0	10:30 AM	0.0	0.0	
10:45 AM	0.0	10:45 AM	0.0	0.0	
11:00 AM	0.0	11:00 AM	0.0	0.0	
11:15 AM	0.0	11:15 AM	0.0	0.0	
11:30 AM	0.0	11:30 AM	0.0	0.0	
11:45 AM	0.0	11:45 AM	0.0	0.0	
12:00 PM	0.0	12:00 PM	0.0	0.0	
12:15 PM	0.0	12:15 PM	0.0	0.0	
12:30 PM	0.0	12:30 PM	0.0	0.0	

Notes:

1. NM - Not Measured




Figure 1: 410 Kingsland Property Site Map - May 28, 2026