

ROUX ENVIRONMENTAL ENGINEERING AND GEOLOGY, D.P.C.

DAILY FIELD ACTIVITY REPORT

Client: ExxonMobil
Location: 410 Kingsland Ave, Brooklyn, NY
Project Number: 0172.0030Y123
Job: ExxonMobil Greenpoint Petroleum
Remediation Project - RW Relocation

Roux Field Representatives: Elizabeth Murphy
Weather: 58-78°F, Partly Sunny
RH: 66%, P: 30.00 in Hg
Wind: NNW @ 20 mph
Date: Friday, May 29, 2026

Personnel Onsite

Elizabeth Murphy (Roux)
- General Contractor (Bancker)
Angelo Aulicino
Nick Noto

Equipment Onsite

Description of Work Performed:

Install PVC pipe and flow meter in RW-29R water metering vault.

Description of Upcoming Work Activities:

Install WH-16 on foundation.
Excavation near RW-14.

Material Delivered To Site:

None.

Material Removed From Site:

None.

Sampling Performed:

None.

CAMP Performed:

- The community air monitoring program (CAMP) was performed from approximately 8:00 AM - 11:15 AM. No exceedances were observed.

DAILY FIELD ACTIVITY REPORT

Photographs of Work Performed:

Date: 5/29/2026



Photo 1: View facing south. Valve installed in RW-29R well vault.



Photo 2: View facing south. PVC piping and flow meter installed in RW-29R water metering vault.

Roux Environmental Engineering and Geology, D.P.C.
Community Air Monitoring Program - DUST

Project: ExxonMobil Greenpoint Petroleum Remediation Project - RW Relocation
 PM: Jacqueline Carames
 Location: 410 Kingsland Ave, Brooklyn, NY
 Date: 5/29/2026

Upwind Serial Number 8530182512
 Downwind Serial Number 8530172602

Upwind		Downwind		Corrected Downwind	Comments
Time	Concentration [mg/m3]	Time	Concentration [mg/m3]	Concentration [mg/m3]	
8:00 AM	0.011	8:00 AM	0.010	-0.001	
8:15 AM	0.006	8:15 AM	0.007	0.000	
8:30 AM	0.007	8:30 AM	0.007	0.000	
8:45 AM	0.007	8:45 AM	0.007	0.000	
9:00 AM	0.007	9:00 AM	0.007	-0.001	
9:15 AM	0.009	9:15 AM	0.007	-0.002	
9:30 AM	0.014	9:30 AM	0.013	-0.001	
9:45 AM	0.014	9:45 AM	0.011	-0.003	
10:00 AM	0.014	10:00 AM	0.010	-0.004	
10:15 AM	0.012	10:15 AM	0.007	-0.004	
10:30 AM	0.010	10:30 AM	0.004	-0.005	
10:45 AM	0.013	10:45 AM	0.007	-0.007	
11:00 AM	0.014	11:00 AM	0.006	-0.008	
11:15 AM	0.012	11:15 AM	0.005	-0.007	

Notes:

1. NM - Not Measured

Roux Environmental Engineering and Geology, D.P.C.
Community Air Monitoring Program - VOC

Project: ExxonMobil Greenpoint Petroleum Remediation Project - RW Relocation
PM: Jacqueline Carames
Location: 410 Kingsland Ave, Brooklyn, NY
Date: 5/29/2026

Upwind Serial Number 592-600931
Downwind Serial Number 592-921005

Upwind		Downwind		Corrected Downwind	Comments
Time	VOC Average (ppm)	Time	VOC Average (ppm)	VOC Average (ppm)	
8:00 AM	0.0	8:00 AM	0.0	0.0	
8:15 AM	0.0	8:15 AM	0.0	0.0	
8:30 AM	0.0	8:30 AM	0.0	0.0	
8:45 AM	0.0	8:45 AM	0.0	0.0	
9:00 AM	0.0	9:00 AM	0.1	0.1	
9:15 AM	0.0	9:15 AM	0.1	0.1	
9:30 AM	0.0	9:30 AM	0.1	0.1	
9:45 AM	0.0	9:45 AM	0.1	0.1	
10:00 AM	0.0	10:00 AM	0.1	0.1	
10:15 AM	0.0	10:15 AM	0.1	0.1	
10:30 AM	0.0	10:30 AM	0.1	0.1	
10:45 AM	0.0	10:45 AM	0.1	0.1	
11:00 AM	0.0	11:00 AM	0.1	0.1	
11:15 AM	0.0	11:15 AM	0.1	0.1	

Notes:

1. NM - Not Measured



Figure 1: 410 Kingsland Property Site Map - May 29, 2026