

ROUX ENVIRONMENTAL ENGINEERING AND GEOLOGY, D.P.C.

DAILY FIELD ACTIVITY REPORT

Client: ExxonMobil
Location: 410 Kingsland Ave, Brooklyn, NY
Project Number: 0172.0030Y123
Job: ExxonMobil Greenpoint Petroleum
Remediation Project - RW Relocation

Roux Field Representatives: Matthew Mueller
Weather: 70-83°F, Overcast
RH: 55%, P: 29.72 in Hg
Wind: WNW @ 11 mph
Date: Friday, June 19, 2026

Personnel Onsite

Sophie Dreeke (Roux)
- General Contractor (Bancker)
Angelo Aulicino
Jose Mastrano
Anthony Carlone
Quelbin Acosta
Kyle Doherty
Frank Noto
Micheal Guardino

Equipment Onsite

Excavator (in-use)
Payloader (in-use)
Vacuum Truck (in-use)

Description of Work Performed:

Piping work for future relocation of Tank 36
Backfilling trench with sand.

Description of Upcoming Work Activities:

Install WH-16 on foundation.
Pour concrete pad for T-36 relocation.
Subsurface piping work near wellhouse 14.

Material Delivered To Site:

None.

Material Removed From Site:

None.

Sampling Performed:

None.

CAMP Performed:

- The community air monitoring program (CAMP) was performed from approximately 7:40 AM - 1:15 PM. No exceedances were observed.

DAILY FIELD ACTIVITY REPORT

Photographs of Work Performed:

Date: 6/19/2026



Photo 1: View facing south. Bancker backfilling trench.



Photo 2: View facing north east. Piping installed near WH-14.

DAILY FIELD ACTIVITY REPORT

Photographs of Work Performed:

Date: 6/19/2026



Photo 3: View facing south. View of piping for product storage tank and WH-14.



Photo 4: View facing southwest. View of backfilled trench.

Roux Environmental Engineering and Geology, D.P.C.
Community Air Monitoring Program - DUST

Project: ExxonMobil Greenpoint Petroleum Remediation Project - RW Relocation
 PM: Jacqueline Carames
 Location: 410 Kingsland Ave, Brooklyn, NY
 Date: 6/19/2026

Upwind Serial Number 8530182512
 Downwind Serial Number 8530172602

Upwind		Downwind		Corrected Downwind	Comments
Time	Concentration [mg/m3]	Time	Concentration [mg/m3]	Concentration [mg/m3]	
8:00 AM	0.030	8:00 AM	0.113	0.082	
8:15 AM	0.007	8:15 AM	0.042	0.034	
8:30 AM	0.005	8:30 AM	0.017	0.012	
8:45 AM	0.006	8:45 AM	0.014	0.008	
9:00 AM	0.008	9:00 AM	0.066	0.059	
9:15 AM	0.007	9:15 AM	0.022	0.015	
9:30 AM	0.008	9:30 AM	0.013	0.005	
9:45 AM	0.010	9:45 AM	0.012	0.002	
10:00 AM	0.008	10:00 AM	0.069	0.061	
10:15 AM	0.010	10:15 AM	0.064	0.054	
10:30 AM	0.011	10:30 AM	0.039	0.028	
10:45 AM	0.012	10:45 AM	0.064	0.051	
11:00 AM	0.011	11:00 AM	0.049	0.038	
11:15 AM	0.012	11:15 AM	0.016	0.004	
11:30 AM	0.012	11:30 AM	0.071	0.059	
11:45 AM	0.013	11:45 AM	0.010	-0.004	
12:00 PM	0.016	12:00 PM	0.085	0.070	
12:15 PM	0.013	12:15 PM	0.014	0.001	
12:30 PM	0.016	12:30 PM	0.020	0.005	
12:45 PM	0.016	12:45 PM	0.034	0.018	
1:00 PM	0.015	1:00 PM	0.081	0.066	
1:15 PM	0.018	1:15 PM	0.029	0.010	

Notes:

1. NM - Not Measured

Roux Environmental Engineering and Geology, D.P.C.
Community Air Monitoring Program - VOC

Project: ExxonMobil Greenpoint Petroleum Remediation Project - RW Relocation
PM: Jacqueline Carames
Location: 410 Kingsland Ave, Brooklyn, NY
Date: 6/19/2026

Upwind Serial Number 592-600931
Downwind Serial Number 592-921005

Upwind		Downwind		Corrected Downwind	Comments
Time	VOC Average (ppm)	Time	VOC Average (ppm)	VOC Average (ppm)	
8:00 AM	0.0	8:00 AM	0.0	0.0	
8:15 AM	0.0	8:15 AM	0.0	0.0	
8:30 AM	0.0	8:30 AM	0.0	0.0	
8:45 AM	0.0	8:45 AM	0.0	0.0	
9:00 AM	0.0	9:00 AM	0.0	0.0	
9:15 AM	0.0	9:15 AM	0.0	0.0	
9:30 AM	0.0	9:30 AM	0.0	0.0	
9:45 AM	0.0	9:45 AM	0.0	0.0	
10:00 AM	0.0	10:00 AM	0.0	0.0	
10:15 AM	0.0	10:15 AM	0.0	0.0	
10:30 AM	0.0	10:30 AM	0.0	0.0	
10:45 AM	0.0	10:45 AM	0.0	0.0	
11:00 AM	0.0	11:00 AM	0.0	0.0	
11:15 AM	0.0	11:15 AM	0.0	0.0	
11:30 AM	0.0	11:30 AM	0.0	0.0	
11:45 AM	0.0	11:45 AM	0.0	0.0	
12:00 PM	0.0	12:00 PM	0.0	0.0	
12:15 PM	0.0	12:15 PM	0.0	0.0	
12:30 PM	0.0	12:30 PM	0.0	0.0	
12:45 PM	0.0	12:45 PM	0.0	0.0	
1:00 PM	0.0	1:00 PM	0.0	0.0	
1:15 PM	0.0	1:15 PM	0.0	0.0	

Notes:

1. NM - Not Measured




Figure 1: 410 Kingsland Property Site Map - June 19, 2026