

Haley & Aldrich of New York  
200 Town Centre Drive  
Suite 2  
Rochester, NY 14623-4264  
Tel: 716.359.9000  
Fax: 716.359.4650  
www.HaleyAldrich.com

**HALEY &  
ALDRICH**

10 October 2001  
File No. 70665-005

New York State Department of Environmental Conservation  
6274 East Avon-Lima Road  
Avon, New York 14414

Attention: Frank Sowers

Subject: CooperVision, Inc. – **29<sup>th</sup> Monthly Status Report**  
711 North Road  
Scottsville, New York

RECEIVED

OCT 12 2001

DER/HAZ. WASTE REMED  
REGION 8

Dear Mr. Sowers:

This letter is the twenty-ninth progress report as required by the Voluntary Cleanup Agreement (VCA) between Coopervision, Inc. and the New York State DEC. The project status update is intended to meet the requirements of Section II of the VCA.

**Activities Performed During Past Month:**

- The HRC injection and associated soil sampling was completed on 20 September 2001.
- Field MNA parameters were measured at specific site wells, as listed in Table 5 of the Remediation Work Plan. That data is attached to this letter.

We would like to note that sufficient volumes of water to measure the field parameters were not present in OWD-302D, OWS-302S, and MW-2. Based on the fact that we have had consistent problems with sufficient water volumes at the 302 cluster, we request that, for future sampling, these wells be sampled and analyzed for VOCs only. In the future we will attempt to collect field parameters, however based on recent experiences at the site, we do not expect to be able to collect usable field data or have enough water to analyze for compounds beyond the VOCs.

Additionally, it appears that MW-3 was inadvertently paved over in the recent resurfacing of the parking lot. We will attempt to regain access to the well prior to the next sampling event. If we are unable to locate the well or if the well has been damaged, we will advise NYSDEC of modifications that need to be made in the monitoring plan.

**Results of Sampling to Date:** Results from the MNA field parameters collected after the HRC injection are attached.

**Reports and Deliverables:** No reports were submitted or were required to be submitted during the last month.

**OFFICES**

Boston  
Massachusetts

Charles Town  
West Virginia

Cleveland  
Ohio

Dayton  
Ohio

Denver  
Colorado

Detroit  
Michigan

Hartford  
Connecticut

Los Angeles  
California

Manchester  
New Hampshire

Newark  
New Jersey

Portland  
Maine

San Diego  
California

San Francisco  
California

Tucson  
Arizona

Washington  
District of Columbia


New York State Department of Environmental Conservation  
10 October 2001  
Page 2


**Upcoming Schedule:**

- The first quarterly sampling is scheduled to start on 17 October 2001. The sampling is expected to take 2 days.

Please do not hesitate to call if you have any questions or comments.

Sincerely yours,  
HALEY & ALDRICH OF NEW YORK

  
Nichole L. Case  
Staff Hydrogeologist

  
Vincent B. Dick  
Vice President

Distribution – attached

G:\Projects\70665\005\monthly reports\MRVCAOctober2001.doc



**Coopervision, Inc.  
MNA Field Parameters**

Well ID	Sample Date	Dissolved Oxygen (mg/L)	Conductivity mS/cm)	ORP (mV)	Temperature (degrees C)
MW-401*	27-Sep-01	0.48	2.57	-49	16.5
MW-402	27-Sep-01	0	1.01	-141	16.2
MW-403	27-Sep-01	0.51	1.49	-52	16.9
MW-202	27-Sep-01	0	1.35	-55	17.4
MW-203	27-Sep-01	0.42	0.44	-29	19.6
MW-204	27-Sep-01	0.7	1.25	-42	18.6
MW-205*	27-Sep-01	0	3	-26	18.5
MW-2*	27-Sep-01	Well went dry- not enough water for reliable measurements			
MW-501	27-Sep-01	0.01	0.68	-205	20.2
MW-502	27-Sep-01	0.5	0.99	-264	17
OWD-302D	27-Sep-01	Well went dry- not enough water for reliable measurements			
OWS-302S	27-Sep-01	Well went dry- not enough water for reliable measurements			

Notes: 1. "\*" indicates measurements were collected and measured using a Horiba flow-thru cell and associated monitor.  
All other wells were measured using the YSI flow-thru cell and monitor.

Frank

RECEIVED

JUL 12 2001

DER/HAZ. WASTE REMED  
REGION 8

Haley & Aldrich of New York  
200 Town Centre Drive  
Suite 2  
Rochester, NY 14623-4264  
Tel: 716.359.9000  
Fax: 716.359.4650  
www.HaleyAldrich.com

**HALEY &  
ALDRICH**

10 July 2001  
File No. 70665-005

New York State Department of Environmental Conservation  
6274 East Avon-Lima Road  
Avon, New York 14414

Attention: Frank Sowers

Subject: CooperVision, Inc. – 26<sup>th</sup> Monthly Status Report  
711 North Road  
Scottsville, New York

Dear Mr. Sowers:

This letter is the twenty-sixth progress report as required by the Voluntary Cleanup Agreement (VCA) between Coopervision, Inc. and the New York State DEC. The project status update is intended to meet the requirements of Section II of the VCA.

**OFFICES**

Boston  
Massachusetts

Charles Town  
West Virginia

Cleveland  
Ohio

Denver  
Colorado

Detroit  
Michigan

Hartford  
Connecticut

Los Angeles  
California

Manchester  
New Hampshire

Newark  
New Jersey

Portland  
Maine

San Diego  
California

San Francisco  
California

Tucson  
Arizona

Washington  
District of Columbia

**Activities Performed During Past Month:** The VCA was signed by the NYSDEC Commissioner. The 30-day public comment period started on 13 June 2001 and, assuming there are no substantive comments, is scheduled to end on 13 July 2001.

- In response to the public comment period, a comment was directed to NYSDEC from two nearby residents located at 769 and 779 North Road (located northwest from the Coopervision facility); according to one of the residents a "spring" appeared between his house and the adjacent house. NYSDEC notified Haley & Aldrich of the comment. NYSDEC, Haley & Aldrich, a representative of Coopervision, and Joe Albert of the Monroe County Health Department visited the "spring", and NYSDEC and Haley & Aldrich collected water samples from the location. Both NYSDEC and Haley & Aldrich had their samples analyzed for VOCs. Additionally, Haley & Aldrich had a sample analyzed for pesticides. Results of this sampling are discussed below.
- A site meeting was held with the driller and Coopervision site personnel to discuss logistics of the HRC injection and implementation of remediation. Final arrangements have been made with the driller and site personnel assuming there are no substantive comments during the remaining of the public comment period.

**Results of Sampling to Date:** Samples collected from the "spring" located between 779 and 769 North Road showed that bromodichloromethane, dibromomethane, and chloroform were present at low levels. The sample analyzed for pesticides detected 4,4-DDE at a concentration of 0.12 ppb. NYSDEC sent a letter to both residents explaining the results and that compounds detected in the water at the "spring" are not related to activities, past or present, at the Coopervision facility.




New York State Department of Environmental Conservation  
10 July 2001  
Page 2


**Reports and Deliverables:** No reports were submitted or were required to be submitted during June other than the data related to the "spring" sampling. A preliminary calendar was sent to NYSDEC, Coopervision, and the driller outlining the tentative schedule for upcoming remediation field activities.

**Upcoming Schedule:** A copy of the anticipated calendar with specific dates and field activities is attached to this letter.

Please do not hesitate to call if you have any questions or comments.

Sincerely yours,  
HALEY & ALDRICH OF NEW YORK

  
Nichole L. Case  
Hydrogeologist

  
Vincent B. Dick  
Vice President

Distribution – attached  
G:\Projects\70665\005\monthly reports\MRVC\july2001.doc

**Distribution:**

Mary Jane Peachey, P.E. / Frank Sowers  
New York State Department of Environmental  
Conservation  
Division of Environmental Remediation  
6274 East Avon-Lima Road  
East Avon, New York 14414

James D. Charles, Esq.  
NYSDEC – Division of Environmental  
Enforcement  
270 Michigan Ave.  
Buffalo, New York 14203-2999

Andrew English  
NYSDEC-Division of Environmental Remediation  
50 Wolf Road  
Albany, New York 12233-7010

Mark VanValkenburg  
Director, Bureau of Environmental  
Exposure Investigation  
NYSDOH  
Flanigan Square  
547 River Street, Room 300  
Troy, New York 12180-2216

David Napier  
NYSDOH  
Bevier Building  
42 S. Washington Street  
Rochester, New York 14608

Richard Elliott  
Principal Public Health Engineer  
Monroe County Department of Health  
111 Westfall Road  
Rochester, New York 14692

Dennis Snyder  
CooperVision, Inc.  
711 North Road  
Scottsville, NY 14546

John Calcagno  
CooperVision  
200 WillowBrook Office Park  
Fairport, NY 14450

Carol Kaufman, VP Legal Affairs  
The Cooper Companies  
6140 Stone Ridge Mall Rd.  
Suite 590  
Pleasanton, CA 94588-3232

Chris Marraro  
Wallace King Marraro & Branson, PLLC  
1050 Thomas Jefferson St., N.W.  
Washington, DC 20007

G:\Projects\70665\005\Distribution.doc



# Coopervision HRC Injection Schedule – Version 06/27/01

## July 2001

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3 Notify NYSDEC of field work (required 10 day minimum notification)	4	5	6	7
8	9 Coopervision distribute internal memo to notify staff re: fieldwork start, safety practices, etc.	10 - Signed agreement with IPSI on or by this date - VCA Monthly report due to NYSDEC	11	12 10:00 AM - Layout injection points and well locations	13 End Public Comment Period	14
15	16	17 Expected date to receive letter from NYSDEC providing approval to proceed with work	18 - IPSI well installation rig mobilize to site - Baseline sampling to start on existing wells	19 - New well installation starts - Baseline sampling continues	20 - New well installation completed - Baseline sampling continues	21
22	23 - IPSI injection rig to mobilize - Baseline sampling completed	24 Injection starts - runs through Saturday	25	26	27	28
29 Day Off	30 Injection continues	31	1	2	3	4 Expected end date for injection- possible roll into next week



# August 2001

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30 Injection continues	31	1	2	3	4 Expected end date for injection- possible roll into next week
5	6 Possible continuation of injection	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1



Haley & Aldrich of New York  
200 Town Centre Drive  
Suite 2  
Rochester, NY 14623-4264  
Tel: 716.359.9000  
Fax: 716.359.4650  
www.HaleyAldrich.com

RECEIVED

JUN 05 2001

DER/HAZ  
REGIO



1 June 2001  
File No. 70665-005

New York State Department of Environmental Conservation  
6274 East Avon-Lima Road  
Avon, New York 14414

Attention: Frank Sowers

Subject: CooperVision, Inc. – 25<sup>th</sup> Monthly Status Report  
711 North Road  
Scottsville, New York

Dear Mr. Sowers:

This letter is the twenty-fifth progress report as required by the Voluntary Cleanup Agreement (VCA) between Coopervision, Inc. and the New York State DEC. The project status update is intended to meet the requirements of Section II of the VCA.

**OFFICES**

Boston  
Massachusetts

Charles Town  
West Virginia

Cleveland  
Ohio

Denver  
Colorado

Detroit  
Michigan

Hartford  
Connecticut

Los Angeles  
California

Manchester  
New Hampshire

Newark  
New Jersey

Portland  
Maine

San Diego  
California

San Francisco  
California

Tucson  
Arizona

Washington  
District of Columbia


**Activities Performed During Past Month:** Continued correspondences took place with NYSDEC on approval status of the VCA. The NYSDEC Project manager for this site has preliminarily indicated that the VCA is anticipated to be signed by the NYSDEC Commissioner by 4 June 2001.


**Results of Sampling to Date:** No new sampling was completed or required during May.

**Reports and Deliverables:** No reports or deliverables were submitted or were required to be submitted during April.

**Upcoming Schedule:** Once the VCA has been signed, we understand the 30-day public comment will begin. The NYSDEC Project Manager for this site has preliminarily indicated that the period should start on 13 June 2001 with publication in the Environmental Notice Bulletin of the intended remediation. During the public comment period, final arrangements will be made with the contractor. Assuming that no issues arise during the public comment period, the injection is projected to start the third or fourth week of July 2001.

Please do not hesitate to call if you have any questions or comments.

Sincerely yours,  
HALEY & ALDRICH OF NEW YORK  
  
Nichole L. Case  
Hydrogeologist

  
Vincent B. Dick  
Vice President

Distribution – attached  
G:\Projects\70665\005\monthly reports\MRVCAjune2001.doc

Frank

UNDERGROUND  
ENGINEERING &  
ENVIRONMENTAL  
SOLUTIONS

Haley & Aldrich of New York  
200 Town Centre Drive  
Suite 2  
Rochester, NY 14623-4264  
Tel: 716.359.9000  
Fax: 716.359.4650  
www.HaleyAldrich.com

RECEIVED

MAY 11 2001

DER/HAZ. WASTE REMED  
REGION 8



9 May 2001  
File No. 70665-005

New York State Department of Environmental Conservation  
6274 East Avon-Lima Road  
Avon, New York 14414

Attention: Frank Sowers

Subject: CooperVision, Inc. – 24<sup>th</sup> Monthly Status Report  
711 North Road  
Scottsville, New York

Dear Mr. Sowers:

This letter is the twenty-fourth progress report as required by the Voluntary Cleanup Agreement (VCA) between Coopervision, Inc. and the New York State DEC. The project status update is intended to meet the requirements of Section II of the VCA.

**OFFICES**

Boston  
Massachusetts

Charles Town  
West Virginia

Cleveland  
Ohio

Denver  
Colorado

Detroit  
Michigan

Hartford  
Connecticut

Los Angeles  
California

Manchester  
New Hampshire

Newark  
New Jersey

Portland  
Maine

San Diego  
California

San Francisco  
California

Tucson  
Arizona

Washington  
District of Columbia

**Activities Performed During Past Month:** Continued correspondences took place with NYSDEC on approval status of the VCA. We understand the VCA is currently awaiting the Commissioner's signature in the Albany NYSDEC office.

**Results of Sampling to Date:** No new sampling was completed or required during April.

**Reports and Deliverables:** No reports or deliverables were submitted or were required to be submitted during April.

**Upcoming Schedule:** Upcoming activities for the next month include contractor notification and support to NYSDEC to initiate the Work Plan public comment period.

Haley & Aldrich understands that the signed VCA is awaiting final approval within NYSDEC's offices in Albany. Haley & Aldrich will assist in any reasonable way to help facilitate the final approval so that the 30 day public comment period (required prior to start of remediation) can begin as soon as possible.

Please do not hesitate to call if you have any questions or comments.

Sincerely yours,  
HALEY & ALDRICH OF NEW YORK  
*Nichole L. Case*  
Nichole L. Case  
Hydrogeologist

*Vincent B. Dick*  
Vincent B. Dick  
Vice President

Distribution – attached  
G:\Projects\70665\005\monthly reports\MRVCAMay2001.doc



**Distribution:**

Mary Jane Peachey, P.E. / Frank Sowers  
New York State Department of Environmental  
Conservation  
Division of Environmental Remediation  
6274 East Avon-Lima Road  
East Avon, New York 14414

James D. Charles, Esq.  
NYSDEC – Division of Environmental  
Enforcement  
270 Michigan Ave.  
Buffalo, New York 14203-2999

Andrew English  
NYSDEC-Division of Environmental Remediation  
50 Wolf Road  
Albany, New York 12233-7010

Mark VanValkenburg  
Director, Bureau of Environmental  
Exposure Investigation  
NYSDOH  
Flanigan Square  
547 River Street, Room 300  
Troy, New York 12180-2216

David Napier  
NYSDOH  
Bevier Building  
42 S. Washington Street  
Rochester, New York 14608

Richard Elliott  
Principal Public Health Engineer  
Monroe County Department of Health  
111 Westfall Road  
Rochester, New York 14692

Dennis Snyder  
CooperVision, Inc.  
711 North Road  
Scottsville, NY 14546

John Calcagno  
CooperVision  
200 WillowBrook Office Park  
Fairport, NY 14450

Carol Kaufman, VP Legal Affairs  
The Cooper Companies  
6140 Stone Ridge Mall Rd.  
Suite 590  
Pleasanton, CA 94588-3232

Chris Marraro  
Wallace King Marraro & Branson, PLLC  
1050 Thomas Jefferson St., N.W.  
Washington, DC 20007

G:\Projects\70665\005\Distribution.doc



MA Frank

UNDERGROUND  
ENGINEERING &  
ENVIRONMENTAL  
SOLUTIONS

RECEIVED

APR 11 2001

DER/HAZ. WASTE REMED  
REGION 8

Haley & Aldrich of New York  
200 Town Centre Drive  
Suite 2  
Rochester, NY 14623-4264  
Tel: 716.359.9000  
Fax: 716.359.4650  
www.HaleyAldrich.com



10 April 2001  
File No. 70665-005

New York State Department of Environmental Conservation  
6274 East Avon-Lima Road  
Avon, New York 14414

Attention: Frank Sowers

Subject: CooperVision, Inc. – 23<sup>rd</sup> Monthly Status Report  
711 North Road  
Scottsville, New York

Dear Mr. Sowers:

This letter is the twenty-third progress report as required by the Voluntary Cleanup Agreement (VCA) between Coopervision, Inc. and the New York State DEC. The project status update is intended to meet the requirements of Section II of the VCA.

**OFFICES**

- Boston  
Massachusetts
- Charles Town  
West Virginia
- Cleveland  
Ohio
- Denver  
Colorado
- Detroit  
Michigan
- Hartford  
Connecticut
- Los Angeles  
California
- Manchester  
New Hampshire
- Newark  
New Jersey
- Portland  
Maine
- San Diego  
California
- San Francisco  
California
- Tucson  
Arizona
- Washington  
District of Columbia

**Activities Performed During Past Month:** The following actions have taken place since the previous progress report was submitted.

- Haley & Aldrich corresponded with agencies involved with review of the work plan during the month to track and support the review process. The remediation work plan was approved by all agencies required, to allow for attachment of the plan to the VCA.

**Results of Sampling to Date:** No new sampling was completed or required during February.

**Reports and Deliverables:** No reports or deliverables were submitted or were required to be submitted during February.

**Upcoming Schedule:** Upcoming activities for the next month include contractor notification and support to NYSDEC to initiate the Work Plan public comment period.

Please do not hesitate to call if you have any questions or comments.

Sincerely yours,  
HALEY & ALDRICH OF NEW YORK

*Nichole L. Case*  
Nichole L. Case  
Hydrogeologist

*Vincent B. Dick*  
Vincent B. Dick  
Vice President

Distribution – attached

G:\Projects\70665\005\monthly reports\MR\CA\April2001.doc



RECEIVED

MAR 13 2001

DER/HAZ. WASTE REMED  
REGION 8

UNDERGROUND  
ENGINEERING &  
ENVIRONMENTAL  
SOLUTIONS

Haley & Aldrich of New York  
200 Town Centre Drive  
Suite 2  
Rochester, NY 14623-4264  
Tel: 716.359.9000  
Fax: 716.359.4650  
www.HaleyAldrich.com



9 March 2001  
File No. 70665-005

New York State Department of Environmental Conservation  
6274 East Avon-Lima Road  
Avon, New York 14414

Attention: Frank Sowers

Subject: CooperVision, Inc. – 22<sup>nd</sup> Monthly Status Report  
711 North Road  
Scottsville, New York

Dear Mr. Sowers:

This letter is the twenty-second progress report as required by the Voluntary Cleanup Agreement (VCA) between Coopervision, Inc. and the New York State DEC. The project status update is intended to meet the requirements of Section II of the VCA.

**OFFICES**

Boston  
Massachusetts

Charles Town  
West Virginia

Cleveland  
Ohio

Denver  
Colorado

Detroit  
Michigan

Hartford  
Connecticut

Los Angeles  
California

Manchester  
New Hampshire

Newark  
New Jersey

Portland  
Maine

San Diego  
California

San Francisco  
California

Tucson  
Arizona

Washington  
District of Columbia

**Activities Performed During Past Month:** The following actions have taken place since the previous progress report was submitted.

- A review of the sub-contractor bid packages was completed so that the successful contractor can be notified as soon as agency approval of the work plan takes place.

**Results of Sampling to Date:** No new sampling was completed or required during February.

**Reports and Deliverables:** No reports or deliverables were submitted or were required to be submitted during February.


**Upcoming Schedule:** Upcoming activities for the next month include contractor notification and support to NYSDEC to initiate the Work Plan public comment period (see below).


We are currently still waiting for the New York State Department of Health (NYSDOH) to review and approve the work plan that was submitted to them on 6 February 2001. Once the plan has received final approval by NYSDOH and NYSDEC and the VCA for clean up has been signed, we understand the Plan will be open for public comment. Given that these events (including the 30-day public comment period) need to be completed for remediation to start, we respectfully request any assistance you can provide in obtaining timely completion of NYSDOH review and processing through NYSDEC.

Please do not hesitate to call if you have any questions or comments.

New York State Department of Environmental Conservation  
9 March 2001  
Page 2

Sincerely yours,  
HALEY & ALDRICH OF NEW YORK

  
Nichole L. Case  
Hydrogeologist

  
Vincent B. Dick  
Vice President

Distribution – attached

\\ROC\common\Projects\70665\005\monthly reports\MRVCA\March2001.doc



**Distribution:**

Mary Jane Peachey, P.E. / Frank Sowers  
New York State Department of Environmental  
Conservation  
Division of Environmental Remediation  
6274 East Avon-Lima Road  
East Avon, New York 14414

James D. Charles, Esq.  
NYSDEC – Division of Environmental  
Enforcement  
270 Michigan Ave.  
Buffalo, New York 14203-2999

Andrew English  
NYSDEC-Division of Environmental Remediation  
50 Wolf Road  
Albany, New York 12233-7010

Mark VanValkenburg/ G. Anders Carlson  
Director, Bureau of Environmental  
Exposure Investigation  
NYSDOH  
Flanigan Square  
547 River Street, Room 300  
Troy, New York 12180-2216

David Napier  
NYSDOH  
Bevier Building  
42 S. Washington Street  
Rochester, New York 14608

Richard Elliott  
Principal Public Health Engineer  
Monroe County Department of Health  
111 Westfall Road  
Rochester, New York 14692

Dennis Snyder  
CooperVision, Inc.  
711 North Road  
Scottsville, NY 14546

John Calcagno  
CooperVision  
200 WillowBrook Office Park  
Fairport, NY 14450

Carol Kaufman, VP Legal Affairs  
The Cooper Companies  
6140 Stone Ridge Mall Rd.  
Suite 590  
Pleasanton, CA 94588-3232

Chris Marraro  
Wallace King Marraro & Branson, PLLC  
1050 Thomas Jefferson St., N.W.  
Washington, DC 20007

G:\Projects\70665\005\Distribution.doc



Haley & Aldrich of New York  
200 Town Centre Drive  
Suite 2  
Rochester, NY 14623-4264  
Tel: 716.359.9000  
Fax: 716.359.4650  
www.HaleyAldrich.com

DER/HAZ WASTE REMED  
REGION 8

FEB 13 2001

RECEIVED

**HALEY &  
ALDRICH**

9 January 2001  
File No. 70665-005

New York State Department of Environmental Conservation  
6274 East Avon-Lima Road  
Avon, New York 14414

Attention: Frank Sowers

Subject: CooperVision, Inc. – 21<sup>st</sup> Monthly Status Report  
711 North Road  
Scottsville, New York

Dear Mr. Sowers:

This letter is the twenty-first progress report as required by the Voluntary Cleanup Agreement (VCA) between Coopervision, Inc. and the New York State DEC. The project status update is intended to meet the requirements of Section II of the VCA.

**OFFICES**

Boston  
Massachusetts  
Charles Town  
West Virginia  
Cleveland  
Ohio  
Denver  
Colorado  
Detroit  
Michigan  
Hartford  
Connecticut  
Los Angeles  
California  
Manchester  
New Hampshire  
Newark  
New Jersey  
Portland  
Maine  
San Diego  
California  
San Francisco  
California  
Tucson  
Arizona  
Washington  
District of Columbia

**Activities Performed During Past Month:** The following actions have taken place since the previous progress report was submitted.

- Final comments/edits on the Remediation Work Plan were received from NYSDEC and other involved agencies on 31 January 2001. Based on the agency input, the Final Remediation Work Plan was produced and submitted to NYSDEC on 6 February 2001. We understand the Plan is still subject to final review by NYSDOH staff in Albany (although Andy Carlson has been copied on previous submittals). The Plan has been forwarded to the appropriate personnel in Troy, New York and we are awaiting approval by them. Once the plan has received final approval by NYSDOH and NYSDEC and the VCA for clean up has been signed, we understand the Plan will be open for public comment. Given that these events (including the 30-day public comment period) need to be completed for remediation to start, we respectfully request any assistance you can provide in obtaining timely completion of NYSDOH review and processing through NYSDEC.

**Results of Sampling to Date:** No new sampling was completed or required during January.

**Reports and Deliverables:** The Final Remediation Work Plan was submitted to NYSDEC on 6 February 2001.


**Upcoming Schedule:** Upcoming activities for the next month include completing review of sub-contractor bid packages for the HRC injection and contract selection.




New York State Department of Environmental Conservation  
9 February 2001  
Page 2

Please do not hesitate to call if you have any questions or comments.

Sincerely yours,  
HALEY & ALDRICH OF NEW YORK

  
Nichole L. Case  
Hydrogeologist

  
Vincent B. Dick  
Vice President

Distribution - attached  
G:\Projects\70665\005\monthly reports\MRVCAFeb2001.doc

Mary Jane Peachey, P.E./Frank Sowers  
New York State Department of Environmental  
Conservation Division of Environmental Remediation  
6274 East Avon-Lima Road  
East Avon, New York 14414

Andrew English NYSDEC-Division of  
Environmental Remediation  
50 Wolf Road  
Albany, New York 12233-7010

G. Anders Carlson, PhD  
Director, Bureau of Environmental Exposure Investigation  
NYSDOH  
150 Broadway, Suite 8  
Albany, NY 12204-2719

Richard Elliott  
Principal Public Health Engineer  
111 Westfall Road  
Rochester, New York 14692

Dennis Snyder  
CooperVision, Inc.  
711 North Road  
Scottsville, NY 14546

John Calcagno  
CooperVision  
200 WillowBrook Office Park  
Fairport, NY 14450

Carol Kaufman, VP Legal Affairs  
The Cooper Companies  
6140 Stone Ridge Mall Road  
Suite 590  
Pleasanton, CA 94588-3232

Chris Marraro  
Wallace King Marraro & Branson, PLLC  
1735 New York Avenue, N.W.  
Washington, DC 20006

James D. Charles, Esq.  
NYSDEC-Division of Environmental Enforcement  
270 Michigan Ave.  
Buffalo, New York 14203-2999

David Napier  
NYSDOH  
Bevier Building  
42 S. Washington Street  
Rochester, New York 14608





HAJ Frank

UNDERGROUND  
ENGINEERING &  
ENVIRONMENTAL  
SOLUTIONS

RECEIVED

JAN 08 2001

DER/HAZ. WASTE REMED  
REGION 8

Haley & Aldrich of New York  
200 Town Centre Drive  
Suite 2  
Rochester, NY 14623-4264  
Tel: 716.359.9000  
Fax: 716.359.4650  
www.HaleyAldrich.com



4 January 2001  
File No. 70665-005

New York State Department of Environmental Conservation  
6274 East Avon-Lima Road  
Avon, New York 14414

Attention: Frank Sowers

Subject: CooperVision, Inc. – 20<sup>th</sup> Monthly Status Report  
711 North Road  
Scottsville, New York

Dear Mr. Sowers:

This letter is the twentieth progress report as required by the Voluntary Cleanup Agreement (VCA) between Coopervision, Inc. and the New York State DEC. The project status update is intended to meet the requirements of Section II of the VCA.

**OFFICES**

Boston  
Massachusetts

Charles Town  
West Virginia

Cleveland  
Ohio

Denver  
Colorado

Detroit  
Michigan

Hartford  
Connecticut

Los Angeles  
California

Manchester  
New Hampshire

Newark  
New Jersey

Portland  
Maine

San Diego  
California

San Francisco  
California

Tucson  
Arizona

Washington  
District of Columbia

**Activities Performed During Past Month:** The following actions have taken place since the previous progress report was submitted.

- A draft revised Site Investigation Report was submitted electronically to NYSDEC in November 2000 and the report was approved by NYSDEC in a letter dated 20 December 2000. The complete revised Site Investigation Report was submitted to NYSDEC on 21 December 2000.
- The revisions that were requested by NYSDEC were made to the Remediation Work Plan. The updated draft document was sent electronically to NYSDEC on 27 December 2000 for review prior to production of the final hard copy of the work plan. The final Work Plan document will be submitted in its entirety when approval has been received from NYSDEC.

**Results of Sampling to Date:** No new sampling was completed or required during December.


**Reports and Deliverables:** The Revised Site Investigation Report was submitted to NYSDEC on 21 December 2000. An updated draft electronic version of the Remediation Work Plan was sent to NYSDEC on 27 December 2000.


**Upcoming Schedule:** Upcoming activities for the next month include finalizing the Revised Remediation Work Plan.

Please do not hesitate to call if you have any questions or comments.

New York State Department of Environmental Conservation  
4 January 2001  
Page 2

Sincerely yours,  
**HALEY & ALDRICH OF NEW YORK**

  
Nichole L. Case  
Hydrogeologist

  
Vincent B. Dick  
Vice President

Distribution – attached

\\ROC\common\Projects\70665\005\monthly reports\MRVCA\january2001.doc



**Distribution:**

Mary Jane Peachey, P.E. / Frank Sowers  
New York State Department of Environmental  
Conservation  
Division of Environmental Remediation  
6274 East Avon-Lima Road  
East Avon, New York 14414

James D. Charles, Esq.  
NYSDEC – Division of Environmental  
Enforcement  
270 Michigan Ave.  
Buffalo, New York 14203-2999

Andrew English  
NYSDEC-Division of Environmental Remediation  
50 Wolf Road  
Albany, New York 12233-7010

G. Anders Carlson, PhD  
Director, Bureau of Environmental  
Exposure Investigation  
NYSDOH  
Flanigan Square  
547 River Street, Room 300  
Troy, New York 12180-2216

David Napier  
NYSDOH  
Bevier Building  
42 S. Washington Street  
Rochester, New York 14608

Richard Elliott  
Principal Public Health Engineer  
Monroe County Department of Health  
111 Westfall Road  
Rochester, New York 14692

Dennis Snyder & Glenn Byers  
CooperVision, Inc.  
711 North Road  
Scottsville, NY 14546

John Calcagno  
CooperVision  
200 WillowBrook Office Park  
Fairport, NY 14450

Carol Kaufman, VP Legal Affairs  
The Cooper Companies  
6140 Stone Ridge Mall Rd.  
Suite 590  
Pleasanton, CA 94588-3232

Chris Marraro  
Wallace King Marraro & Branson, PLLC  
1050 Thomas Jefferson St., N.W.  
Washington, DC 20007

G:\Projects\70665\005\Distribution.doc

