

**Environmental
Resources
Management**

5788 Widewaters Parkway
Syracuse, New York 13214
315-445-2554
315-445-2543 (fax)

11 February 2014

Michael J. Hinton, P.E.
Environmental Engineer 2
New York State Department of Environmental Conservation
Division of Environmental Remediation - Region 9
270 Michigan Avenue
Buffalo, New York 14203



RE: Monthly Progress Report - January 2014
Greif, Inc. Facility - Tonawanda, New York
NYSDEC VCP Number V00334-9

***Key Actions
This Period:***

- Preparation of the Draft Site Management Plan (SMP).
- Preparation of the Draft Final Engineering Report (FER).

***Changes/
Problems/
Resolutions:***

- None.

***Analytical
Data Received:***

- None.

***Documents
Submitted:***

- Monthly Progress Report for December 2013 dated 15 January 2013.


***Anticipated
Actions -
February 2014:***

- Perform routine operations and maintenance (O&M) on the Sub-Slab Depressurization (SSD) System.
- Perform routine monitoring of groundwater and product levels and perform product recovery if necessary.
- Submittal of the Draft SMP.
- Continued preparation of the Draft FER.

***NYSDEC-
Approved Field
Decisions:***

- None.

Prepared By:



Jon S. Fox, P.G.
Principal Consultant and Project Manager

Date: 11 February 2014

Cc: Larry Pattengill (Sonoco)
Pete Gruene (Sonoco)
Jeffrey Wood (Greif)
Daniel Healy (Greif)
Patrick Wolfe (Greif)
George Frazer (Greif)
Scott Mounts (Greif)
Geoff Westphal (Greif)
Gregory Sutton, P.E. (NYSDEC)
Patrick Foster, Esq. (NYSDEC)
Matt Forcucci (NYSDOH)
A. Joseph White (NYSDEC)
John Kuhn (ERM)
John Mohlin, P.E. (ERM)