

10 December 2014

Michael J. Hinton, P.E.
Environmental Engineer 2
New York State Department of Environmental Conservation
Division of Environmental Remediation - Region 9
270 Michigan Avenue
Buffalo, New York 14203



RE: Monthly Progress Report – November 2014
Greif, Inc. Facility – Tonawanda, New York
NYSDEC VCP Number V00334-9

- Key Actions
This Period:***
- Performed modifications to electrical wiring for the Sub-Slab Depressurization (SSD) System's in-line fans located in the Boiler Room.
 - Preparation of the Draft Final Engineering Report (FER).
- Changes/
Problems/
Resolutions:***
- We currently anticipate the Draft FER will be submitted to the Department for review in January 2015.
- Analytical
Data Received:***
- None.
- Documents
Submitted:***
- Monthly Progress Report for October 2014 dated 10 November 2014.
- Anticipated
Actions -
December 2014:***
- Continued preparation of the Draft FER.
- NYSDEC-
Approved Field
Decisions:***
- None.

Prepared By:

A handwritten signature in black ink, appearing to read "Jon S. Fox", is positioned above a solid horizontal line.

Jon S. Fox, P.G.
Principal Consultant

Date: 10 December 2014

Cc: Larry Pattengill (Sonoco)
Pete Gruene (Sonoco)
Patrick Wolfe (Greif)
Gregory Sutton, P.E. (NYSDEC)
Patrick Foster, Esq. (NYSDEC)
Matt Forcucci (NYSDOH)
A. Joseph White (NYSDEC)
John Kuhn (ERM)
John Mohlin, P.E. (ERM)