



Memorandum

To: Shamindar Singh
Tracey Bell (KSE)

Date: April 10, 2003

Project No.: 06392.00095, 96, 97, 98

From: Matt Wawrowski

Re: Newtown VCA Monthly Status Report -
4/10/2003

WORK COMPLETED

- Soil remediation report in NYSDEC review.
- Lab data packages returned from data validator.
- Revised RCRA closure plan submitted to NYSDEC.

CHANGES TO SCOPE OF WORK

- None this period.

WORK PLANNED

- Implement RCRA closure plan.
- Produce CD's of lab data and data validation reports for soil remediation report.