

January 9, 2006

Mr. Frank Sowers, P.E.
New York State Department of Environmental Conservation
Division of Environmental Remediation, Region 8
6274 East Avon-Lima Road
Avon, New York 14414-9519

**RE: PROGRESS REPORT – DECEMBER 2005
CHURCHVILLE FORD SITE #V00658-8
VILLAGE OF CHURCHVILLE, MONROE COUNTY, NEW YORK**

Dear Mr. Sowers:

ENTRIX, Inc. (ENTRIX) is providing this letter, which serves to provide a summary of site related activities for the month of December 2005, on behalf of Mr. Antonio Gabrielle and Mr. Joseph Ognibene (Volunteers). This progress report for the above referenced site has been prepared pursuant to the Voluntary Cleanup Agreement (Index # BB-0540-03-09) between NYSDEC and the Volunteers, effective October 9, 2003.

This letter serves to provide a brief summary of the activities conducted relative to the above referenced site during the previous month and the activities anticipated for the next two months.

ACTIVITIES COMPLETED IN DECEMBER 2005:

- Revised Work Plan Addendum submitted to NYSDEC on December 9, 2005
- NYSDEC provided approval of Work Plan Addendum on December 22, 2005

ACTIVITIES ANTICIPATED IN JANUARY 2006:

- Vapor Intrusion Investigation
- Underground Utilities Investigation
- Residential Well Survey

ACTIVITIES ANTICIPATED IN FEBRUARY 2006:

- Monitoring well installation (weather permitting)
- Soil sampling (weather permitting)

If the weather does not cooperate in February, we will look to install the monitoring wells and collect the soil samples in March. We will need to have them installed with sufficient time to allow us to sample groundwater during the time when groundwater is at its seasonal high.

If you should have any questions or require additional information, please do not hesitate to call the undersigned at (610) 449-5410.

Sincerely,

ENTRIX, Inc.



Derron L. LaBrake, P.W.S.
Sr. Project Manager

cc: Benjamin Bonarigo, Bonarigo & McCutcheon